

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-5-2015		U.S. EPA Region 6 DAILY WORK ORDER	
Branch: Federal		Division/Group: Response		Emergency and Rapid Response Service	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager	
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal	
Task Order: 062	Date: 3.5.2015	Time: 1700	Date: 3.5.2015 Time: 1700


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	1	1		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
Health and Safety Manager	1	1			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	25	25		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work with CB&I on TCEQ proposal work plan for Veolia. Continue organization of Poly tanks, totes, and drums sampling scheme and bulking plan. Completed change order for Republic Services.

T&D Coordinator continue to work on transportation and disposal of ST 1. She discussed sampling and bulking of poly tanks, totes, and drum waste, with the RM. She worked with TCEQ and CB&I on manifesting/profiling of the CB&I waste. Helped OSC with Waste Summary. Initiated change order for Republic Services.

The crew pumped water from the Middle pond to the North Pond. They continued transfer of neutral waters (Group 01, 02) solids to VB 21546. Crew continued cutting up RCRA clean totes and placing the pieces into OT 25337.

OSC	Date:	Time:	RM 	Date: 3.6.2015	Time: 1400
------------	--------------	--------------	--	-----------------------	-------------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and drums and place pieces into OT 25337. Start solid removal of Group 4 Neutral Solids.

Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ set up for March 10.

Set up waste disposal of V Boxes and Open Top Roll offs materials. Profile empty drum totes with Republic. Continue to work with CB&I on TCEQ proposal for Veolia and US Ecology. Continue preparations for sampling event, HASP amendments, procurements, for disposal of Groups 6-21.