

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 1-27-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 1.27.2015 Time: 1700	Date: 1.27.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	1	1	
Health and Safety Manager	0	0		Trash Pumps	0	0	
Truck Driver/Equip Op	1	1		PID	1	1	
Laborer	4	4		Frac Tank w Liner	1	1	
				4,000 PSI Pressure Washer	1	1	
				Open Top Roll Off	8	8	
				Vacuum Truck Air Mover	1	1	
				Carbon Vapor Unit	1	1	
				Skid Steer	1	1	
				Vacuum Boxes	22	22	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

PERSONNEL OFF-SITE	QTY	Used	Unused
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on disposal options for the remaining waste and manifesting.

The T&D Coordinator continued working on the annual report, waste approvals and review of the field categorization data export.

The crew continued removal of sludge from S T 5. The Foreman and Truck Driver identified three WWT tanks with accessible valves. A sample of ST-8 was taken for evaluation of an H2S scavenger.

OSC	Date:	Time:	RM	Date: 1.28.2015	Time: 1100
-----	-------	-------	----	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

The crew will continue with the clean out of S T 5 and move on to S T 8. They will continue cleaning the working bays and warehouse.

The RM and T&D Coordinator will continue with the annual report, profiling of waste, and analysis of the drum and tote spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services and sampling of additional vacuum boxes and open top roll offs.