

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 12-16-2014		<b>U.S. EPA Region 6 DAILY WORK ORDER</b>	
<b>Branch:</b> Federal		<b>Division/ Group:</b> Response		<b>Emergency and Rapid Response Service</b>	
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 12.16.2014 Time: 1700		Date: 12.16.2014 Time: 1700	
<b>PERSONNEL ON-SITE:</b>				<b>EQUIPMENT ON-SITE:</b>	
	QTY	Used	Unused		QTY
Response Manager	1	1		Pick-up Truck	2
Foreman	1	1		Generator	1
Health and Safety Manager				Trash Pumps	1
Truck Driver/Equip Op				Multiple Gas Monitor	0
Laborer	3	3		Frac Tank w Liner	1
				4,000 PSI Pressure Washer	0
				Open Top Roll Off	6
				Vacuum Truck Air Mover	1
				Carbon Vapor Unit	1
				Skid Steer	1
				Vacuum Boxes	10
				10,000 lb Overhead Lift	1
				Storage Trailer	1
				Myers (Bean) Pump	1
<b>PERSONNEL OFF-SITE</b>					
Subcontract Manager	1	1			
Transport and Disposal Coord	1	1			
Field Cost Accountant	1	1			
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1900-5Pon5):					
The crew continued to clean the empty frac tanks with the Myers Pump. They assisted the truck drivers in removal of the oily waters and continued to sweep the tarmac and work bays.					
Five loads of oily water were transported to Lonestar Ecology LLC, three nonhazardous and two Class 9 shipments. Material was removed from N-OT 4, 5, 9 and ST 8. Two load of oily water from FT 506 and VB 607 was transported to and disposed at Republic Services. Republic Services also pick up VB641 for burial.					
RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START and the on the remaining site waste including drums and totes.					
T&D Coordinator continues to work with vendors on final disposal options of site waste. She continues to track the VB at Veolia Environmental Services.					
OSC	Date:	Time:	RM	Date:	Time:
				12.17.2014	930
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
The crew will continue to assist truck drivers with loads going to Lonestar. Crew will continue utilizing the Meyer Pump to clean the emptied frac tanks. Crew will prepare for the rain event.					
Two trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar Ecology. One additional truck will be utilized to receive the frac tank material.					
Continue working with OSC and START on planning activities in January.					