

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-3-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Start removal of water, oil, and sludge from the ASTs.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 12.3.2014	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	1	1	
				Trash Pumps	2	2	
Truck Driver/Equip Op	1	1	Air Mover/Overhead Reach	Multiple Gas Monitor	0	0	
Laborer	3	3		Frac Tank w Liner	1	1	
				4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	6	6	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Health and Safety Manager	0	0		Carbon Vapor Unit	1	1	
Transport and Disposal Coord	1	1		Skid Steer	1	1	
Field Cost Accountant	1	1		Vacuum Boxes	10	10	
				10,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	


WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1900-5Pon5):*

Crew completed pumping water from the North Pond to the Sanitary Sewer from the last rain event. The crew started to scrape the North Pond Area and pile it along the fence for drying.

Individual H2S monitor were obtained for the active crew members and the vacuum truck was off loaded to FT 1001. The truck was transported to TIBM for cleaning. Crew started cleanup around the Former Shed Area. Vacuum Box 25281 was picked up and transported to TIBM for cleaning. Crew removed the oil impacted debris from the South Containment and placed it into OT 25319.

Manifest received for US Ecology. T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and the WWT area.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite and off site OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on invoice processing and new procurements.

OSC	Date:	Time:	RM 
			Date: 12.2.2014 Time: 930

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

Remove water/oil from the South Containment. ST5 set up for transport and disposal at EcoServe via Lonestar Ecology LLC.

Clean up the Former shed area for drum/tote staging. Continue work on the South Containment removing oil/water to FT 1001. Remove the contaminated sand from working bay and place in a separate open top roll off.