

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-8-2014		U.S. EPA Region 6 DAILY WORK ORDER	
Branch: Federal		Division/Group: Response			
Emergency and Rapid Response Service					
WORK AUTHORIZED:					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 12.8.2014		Time: 1700	
		Date: 12.8.2014		Time: 1700	
PERSONNEL ON-SITE:					
	QTY	Used	Unused		
Response Manager	1	1			
Foreman	1	1			
Truck Driver/Equip Op	1	1	Air Mover/Overhead Reach Forklift		
Laborer	3	3			
PERSONNEL OFF-SITE					
Subcontract Manager	1	1			
Health and Safety Manager	0	0			
Transport and Disposal Coord	1	1			
Field Cost Accountant	1	1			
EQUIPMENT ON-SITE:					
	QTY	USED	Unused		
Pick -up Truck	2	2			
Generator	1	1			
Trash Pumps	1	1			
Multiple Gas Monitor	1	1			
Frac Tank w Liner	1	1			
4,000 PSI Pressure Washer	1	1			
Open Top Roll Off	6	6			
Vacuum Truck Air Mover	1	1			
Carbon Vapor Unit	1	1			
Skid Steer	1	1			
Vacuum Boxes	10	10			
10,000 lb Overhead Lift	1	1			
Storage Trailer	1	1			
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):					
The crew completed pumping water from the North Pond to the Sanitary Sewer. The crew continued to scrape the oily/mud residue from the North Pond Area and dry it out on poly sheeting. The crew continued staging of the empty totes. The crew identified and staged the Ashland Chemical tanks.					
T&D Coordinator continued to work on disposal of the Dana Frac Tank material, materials contained in the AST's and WWT. She worked with disposal vendors on waste approvals, profiles, and disposal agreements.					
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He completed daily paperwork with Health/Safety and Operations.					
OSC	Date:	Time:	RM	Date: 12.8.2014	Time: 930
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
The crew will continue to stage empty totes. The crew will continue to remove the oil and mud from the North Pond area.					
Receiving manifest and scheduling VB 607 and VB 641 with Republic Services. Receiving manifest and setting up schedule with Lonestar Ecology LLC on the Dana Frac Tanks.					