

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-17-2015		<b>U.S. EPA Region 6 DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 2.17.2015      Time: 1700	Date: 2.17.2015      Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		2	2		Frac Tank w Liner		1	1	
					4,000 PSI Pressure Washer		1	1	
					Open Top Roll Off		8	8	
					Vacuum Truck Air Mover		1	1	
					Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		25	25	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

PERSONNEL OFF-SITE			
Subcontract Manager		1	1
Transport and Disposal Coord		1	1
Field Cost Accountant		1	1
Health and Safety Manager		1	1

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the operational-H/Safety paperwork. Continue to provide information to CB&I for their TCEQ proposal.

T&D Coordinator developed purchase requisition for transportation and disposal of totes, drums, and small container waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on remaining waste with the OSC and RM.

Continue sludge removal for WWT Tanks. Aided Lonestar Ecology LLC on two truckloads of material from FT 1001.

OSC	Date:	Time:	RM	Date: 2.18.2015	Time: 1400
-----	-------	-------	----	-----------------	------------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue sludge removal from WWT tanks.

FT 1001 waters transport to for disposal at Lonestar Ecology LLC.