

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-5-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

  

<b>WORK AUTHORIZED:</b>							
Continue to pump water on site as necessary, depending on rainfall.							
Continue development of profiles and disposal of sludge, liquids, and solids.							
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.							
Site Cercles:#		TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number:		EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order:		062		Date: 2.5.2015		Time: 1700	

  

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
Health and Safety Manager		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		2	2		Frac Tank w Liner		1	1	
<b>PERSONNEL OFF-SITE</b>					4,000 PSI Pressure Washer		1	1	
					Open Top Roll Off		8	8	
					Vacuum Truck Air Mover		1	1	
					Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		21	21	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	
Subcontract Manager		1	1						
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						

  

<b>WORK ACCOMPLISHED / AMENDMENTS</b> <small>(problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):</small>					
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and the field categorization data.					
The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a waste approval for N OT 8 sludge and review of the field categorization data export.					
The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecology LLC for N OT 7 and FT 1004. Continued to process invoices.					
The crew completed removal of sludge from S T 8 filling one vacuum box.					
OSC	Date:	Time:	RM	Date: 2.6.2015	Time: 1100

  

<b>Next OPERATIONAL PERIOD</b> <small>(administrative, tactical / resource status changes, special instructions, H&amp;S)(Input for next DWO):</small>					
Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7 removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover.					
Continue tagging of waste groups and cleaning of the warehouse trench.					