


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 3-24-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service											
<b>Branch:</b> Federal		<b>Division/Group:</b> Response													
<b>WORK AUTHORIZED:</b>															
Continue to pump water on site as necessary, depending on rainfall.															
Continue development of profiles and disposal of sludge, liquids, and solids.															
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.															
Site Cercles:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager											
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal											
Task Order: 062		Date: 3.25.2015 Time: 1700		Date: 3.25.2015 Time: 1700											
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>		<b>Used</b>		<b>Unused</b>		<b>EQUIPMENT ON-SITE:</b>		<b>QTY</b>		<b>USED</b>		<b>Unused</b>	
Response Manager		1		1				Pick-up Truck		2		2			
Foreman		1		1				Generator		1		1			
		0		0				Trash Pumps		1		1			
Truck Driver/Equip Op		1		1				Utility Trailer		0		0			
Laborer		3		3				Frac Tank w Liner		1		1			
Health and Safety Manager		0		0				4,000 PSI Pressure Washer		1		1			
<b>PERSONNEL OFF-SITE</b>								Open Top Roll Off		8		8			
Subcontract Manager		1		1				Vacuum Truck Air Mover		1		1			
Transport and Disposal Coord		1		1				Carbon Vapor Unit		1		1			
Field Cost Accountant		1		1				Skid Steer		0		0			
								Vacuum/OT Boxes		22		22			
								9,000 lb Overhead Lift		1		1			
								Storage Trailer		1		1			
								Myers (Bean) Pump		1		1			
								Air Compressor		1		1			
								Acid Pump		1		1			
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):															
The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continued analysis of ST 1 sludge options. Worked with T&D Coordinator on disposal of waste. Continued work with Test America on analytical results.															
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste streams. Continued work with Test America on analytical results.															
The crew continued removal of residual sludge from FT 1004. Material transferred to VB 25274, VB 25206 and finally VB 25229.															
TIBC picked up one load of wastewater from Lonestar Ecology from FT 30335.															
OSC		Date:		Time:		RM				Date: 3.25.2015		Time: 0900			
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):															
Continue sludge removal from FT 1004. Open ST 1 for examination of sludge material. Pump water from rain event removing the water from the South Pond to the Middle Pond.															
Complete operational plan for ST 1. Provide access and materials for USEPA audit.															