

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 11-25-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Start removal of water, oil, and sludge from the ASTs.


Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 11.25.2014 Time:1700	Date: 11.25.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
					Trash Pumps	3	3		
Truck Driver	1	1	Air Mover		Multiple Gas Monitor	0	0		
Laborer	3	3			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	4	4		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Health and Safety Manager	0	0			Carbon Vapor Unit	1	1		
Transport and Disposal Coord	1	1			Skid Steer	1	1		
Field Cost Accountant	1	1			Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1900-5Pon5):*

Crew continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the North Pond. Water was also pumped from the North Pond to the Sanitary Sewer. Crew continued cleaning of the work bay. Site prepared for the Thanksgiving Holiday.

RM coordinated site activities with the Foreman. He completed the manifest for VB 25281 for Lonestar. He discussed site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice processing and new procurements. RM demobilized.

OSC	Date:	Time:	RM 	Date: 12.2.2014	Time:930
-----	-------	-------	---	-----------------	----------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Continue to remove water from the Middle Pond to the North Pond and the North Pont to the sanitary sewer.