


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-4-2015		U.S. EPA Region 6				
Branch: Federal		Division/Group: Response		DAILY WORK ORDER				
Emergency and Rapid Response Service								
WORK AUTHORIZED:								
Continue to pump water on site as necessary, depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 3.4.2015		Time: 1700				
		Date: 3.4.2015		Time: 1700				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2	
Foreman	1	1			Generator	1	1	
	0	0			Trash Pumps	1	1	
Truck Driver/Equip Op	1	1			PID	1	1	
Laborer	3	3			Frac Tank w Liner	1	1	
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE					Open Top Roll Off	8	8	
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1			Skid Steer	1	1	
					Vacuum Boxes	25	25	
					9,000 lb Overhead Lift	1	1	
					Storage Trailer	1	1	
					Myers (Bean) Pump	1	1	
					Air Compressor	1	1	
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):								
The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work with CB&I and Lone Star on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks, totes and drums sampling scheme and bulking plan.								
T&D Coordinator continue to work on transportation and disposal of ST 1 with Triad Transport. She discussed sampling and bulking of poly tanks, totes, and drum waste with the RM. She worked with TCEQ on manifesting of the CB&I waste from the FT 1004 treatment. Received and reviewed latest analytical from Test America on VBoxes, OT waste.								
The crew completed transfer of neutral waters (Group 01, 02) to FT 1001. Crew started cutting up RCRA clean totes and place pieces into OT 25474. Started staging of neutral waters (Group 01 02) for solid removal.								
OSC	Date:	Time:	RM			Date: 3.5.2015	Time: 1100	
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):								
Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and drums and place pieces into OT 25474 and OT 25337.								
Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ set up for March 10.								
Set up waste disposal of V Boxes and Open Top Roll offs materials where data has been received. Continue to work with CB&I on TCEQ proposal for Veolia and US Ecology.								