

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 11-11-2014	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA (Adam Adams)	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 11.11.2014 Time: 1700	Date: 11.11.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	3	3		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver	1	1		Air Mover	Multiple Gas Monitor	1	1		
Laborer	5	5			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
					4 Man 12 Bottle Breathing Air	2	2		
					Open Top Roll Off	3	3		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					SCBA	2	2		
					Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
PERSONNEL OFF-SITE									
Subcontract Manager	1	1							
Health and Safety Manager	0	0							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1900-5Pon5):

10304.6 gallons of water was pumped to the sanitary sewer. The crew completed VB 633. The debris from VB 633 was placed in OT 25160. Environmental Evolutions picked up 29,260 lbs of water from FT1102 for disposal at EcoServ.

Sales Representative stopped by from Veolia to deliver additional placards for sludge waste. We discuss scheduling for the two VB 639 loads. We also asked for a progress update on the five VB of waste they have received.

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily paperwork, approved-corrected invoices and purchase orders. He discussed site progress and weekly plans with OSCs.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and material is the non-hazardous waste.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring.

OSC 	Date: 11/21/14	Time: 1300	RM 	Date: 11.12.2014	Time: 1230
---	----------------	------------	---	------------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Continue removal of sludge from VB 406 and RO 620.

Clean up the work bays.

Start removal of oil from the South AST secondary containment and clean the tarmac in the North Pond Area.

Continue to remove water from the North Ponds to the sanitary sewer.