

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 2-19-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator: Gary Moore, USEPA	ERRS Response Manager LeRoy Cassidey, CB&I Federal
Contract Number: EP - S6 - 07 -02	Date: 2.19.2015	Date: 2.19.2015
Task Order: 062	Time: 1700	Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	3	3		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	0	0		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	1	1			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	25	25		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM discussed future site activities with the Foreman and Health/Safety. Started procurement process for necessary equipment. Continued to processed invoices, operational-H/Safety paperwork. Continue to provide information to CB&I for their TCEQ proposal questions. Continued discussion of drums/totes bulking schemes with OSC and T&D Coordinator.

T&D Coordinator continued developed of sampling/bulking schemes, scheduling for transportation and disposal of totes, drums, and small container waste. Continue discussion on remaining waste with the OSC and RM.

Crew continued sludge removal for the WWT Tanks T 10, T 6, T 1. Aided Lonestar Ecology LLC on one truckload of material from FT 1001.

OSC: 	Date: 2/20/15	Time: 2120	RM: 	Date: 2.20.2015	Time: 1000
--	---------------	------------	--	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Continue sludge removal from WWT tanks.
Finish discussion on drum/tote bulking scheme. Update tanks with no analytical summary.