

| | | | | |
|---|--|--|--|--|
| Site Name: Task Order 62 CES Environmental | | Operational Period: Date: 1-23-2015 | | U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service |
| Branch: Federal | | Division/ Group: Response | | |

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 1.23.2015 Time: 1700 Date: 1.23.2015 Time: 1700

| PERSONNEL ON-SITE: | | QTY | Used | Unused | EQUIPMENT ON-SITE: | | QTY | USED | Unused |
|------------------------------|--|-----|------|--------|---------------------------|--|-----|------|--------|
| Response Manager | | 1 | 1 | | Pick -up Truck | | 2 | 2 | |
| Foreman | | 1 | 1 | | Generator | | 1 | 1 | |
| Health and Safety Manager | | 0 | 0 | | Trash Pumps | | 2 | 2 | |
| Truck Driver/Equip Op | | 1 | 1 | | Multiple Gas Monitor | | 0 | 0 | |
| Laborer | | 4 | 4 | | Frac Tank w Liner | | 1 | 1 | |
| PERSONNEL OFF-SITE | | | | | 4,000 PSI Pressure Washer | | 1 | 1 | |
| Subcontract Manager | | 1 | 1 | | Open Top Roll Off | | 8 | 8 | |
| Transport and Disposal Coord | | 1 | 1 | | Vacuum Truck Air Mover | | 1 | 1 | |
| Field Cost Accountant | | 1 | 1 | | Carbon Vapor Unit | | 1 | 1 | |
| | | | | | Skid Steer | | 1 | 1 | |
| | | | | | Vacuum Boxes | | 18 | 18 | |
| | | | | | 9,000 lb Overhead Lift | | 1 | 1 | |
| | | | | | Storage Trailer | | 1 | 1 | |
| | | | | | Myers (Bean) Pump | | 1 | 1 | |
| | | | | | Air Compressor | | 1 | 1 | |

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from START on drums and totes. He continued to process invoices.

The crew completed sludge removal from N OT 1 and S T 4. They continued to work on cleaning the working bays and warehouse area. At the end of the day they removed material from N OT 8 and placed it in the dewatering box. The crew continued to pump water from the containment bays, skim oil from the South Containment, and pump water from the Middle and North Ponds. *from South Secondary containment,*

OSC *Gary Moore* Date: 1/27/15 Time: 0817 RM *LeRoy Cassidey* Date: 1.26.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

The crew will continue with the filtering of N OT 8 and if completed will move on to the removal of the sludge. The next tank for sludge removal will be S T 3. The crew will also remove water from the current sludge boxes, and WWT area. The foreman and truck driver will continue to evaluate the WWT tanks for future liquid removal. The crew will continue cleanup of warehouse and clean trenches in the warehouse bays.

The RM and T&D Coordinator will continue evaluation of field categorization data for drum and totes. We will receive pricing from Veolia ES and Lonestar Ecology on FT 1004 and schedule the class 1, class 2 open top rolls for disposal at Republic Services.