

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 1-27-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 1.27.2015 Time: 1700 Date: 1.27.2015 Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
Health and Safety Manager		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		4	4		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		1	1	
					Open Top Roll Off		8	8	
					Vacuum Truck Air Mover		1	1	
					Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		22	22	
					9,000 lb Overhead Lift		1	1	
Subcontract Manager		1	1		Storage Trailer		1	1	
Transport and Disposal Coord		1	1		Myers (Bean) Pump		1	1	
Field Cost Accountant		1	1		Air Compressor		1	1	

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on disposal options for the remaining waste and manifesting.

The T&D Coordinator continued working on the annual report, waste approvals and review of the field categorization data export.

The crew continued removal of sludge from S T 5. The Foreman and Truck Driver identified three WWT tanks with accessible valves. A sample of ST-8 was taken for evaluation of an H2S scavenger.

OSC 	Date: 1/28/15	Time: 1654	RM 	Date: 1.28.2015	Time: 1100
--	---------------	------------	---	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

The crew will continue with the clean out of S T 5 and move on to S T 8. They will continue cleaning the working bays and warehouse.

The RM and T&D Coordinator will continue with the annual report, profiling of waste, and analysis of the drum and tote spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services and sampling of additional vacuum boxes and open top roll offs.