



Site Name: Task Order 62 CES Environmental		Operational Period: Date: 1-6-2015		U.S. EPA Region 6 <b>DAILY WORK ORDER</b>	
Branch: Federal		Division/ Group: Response		Emergency and Rapid Response Service	
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 1.6.2015 Time:1700		Date: 1.6.2015 Time: 1700	
<b>PERSONNEL ON-SITE:</b>		QTY		<b>EQUIPMENT ON-SITE:</b>	
Used		Unused		QTY	
USED		Unused		USED	
Response Manager	1	1		Pick -up Truck	2
Foreman	1	1		Generator	1
Health and Safety Manager				Trash Pumps	2
Truck Driver/Equip Op				Multiple Gas Monitor	0
Laborer	4	4		Frac Tank w Liner	1
				4,000 PSI Pressure Washer	0
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	6
Subcontract Manager	1	1		Vacuum Truck Air Mover	1
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1
Field Cost Accountant	1	1		Skid Steer	1
				Vacuum Boxes	10
				10,000 lb Overhead Lift	1
				Storage Trailer	1
				Myers (Bean) Pump	0
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):					
Crew continued pumping water from the Middle Pond to the North Pond.					
Crew removed water and oil from the South Containment and removed the sludge and cleaned FT 506. Crew continued to work on cleaning the warehouse bays, stacking up solid waste, and removing the liquid waste.					
OSC 		Date: 1/7/15 Time: 1230		RM  Date: 1.6.2015 Time:730	
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
Remove sludge from VB 607 and place the waste in the new Vacuum Box.					
Remove water and oil from the South Containment and move material to FT 1001.					
Continue cleaning of warehouse truck bays. Pile waste materials allow draining prior to loading into new OT Roll Off.					
Start removal of solids from ASTs.					