

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-8-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal		Division/ Group: Response		

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 12.8.2014	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	2	2		
Foreman	1	1			Generator	1	1		
					Trash Pumps	1	1		
Truck Driver/Equip Op	1	1		Air Mover/Overhead Reach Forklift	Multiple Gas Monitor	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
					Open Top Roll Off	6	6		
PERSONNEL OFF-SITE					Vacuum Truck Air Mover	1	1		
Subcontract Manager	1	1			Carbon Vapor Unit	1	1		
Health and Safety Manager	0	0			Skid Steer	1	1		
Transport and Disposal Coord	1	1			Vacuum Boxes	10	10		
Field Cost Accountant	1	1			10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1900-5Pon5):

The crew completed pumping water from the North Pond to the Sanitary Sewer. The crew continued to scrape the oily/mud residue from the North Pond Area and dry it out on poly sheeting. The crew continued staging of the empty totes. The crew identified and staged the Ashland Chemical tanks.

T&D Coordinator continued to work on disposal of the Dana Frac Tank material, materials contained in the AST's and VWT. She worked with disposal vendors on waste approvals, profiles, and disposal agreements.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He completed daily paperwork with Health/Safety and Operations.

OSC 	Date: 12/9/14	Time: 1615	RM 	Date: 12.8.2014	Time: 930
---	---------------	------------	---	-----------------	-----------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

The crew will continue to stage empty totes. The crew will continue to remove the oil and mud from the North Pond area.

Receiving manifest and scheduling VB 607 and VB 641 with Republic Services. Receiving manifest and setting up schedule with Lonestar Ecology LLC on the Dana Frac Tanks.