

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 2-16-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercis:# TXD 008950461	On-Scene Coordinator: Gary Moore, USEPA	ERRS Response Manager LeRoy Cassidey, CB&I Federal
Contract Number: EP - S6 - 07 -02	Date: 2.16.2015	Date: 2.16.2015
Task Order: 062	Time: 1700	Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick-up Truck		2	2	
Foreman		1	1		Generator		1	1	
		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		2	2		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		1	1	
Subcontract Manager		1	1		Open Top Roll Off		8	8	
Transport and Disposal Coord		1	1		Vacuum Truck Air Mover		1	1	
Field Cost Accountant		1	1		Carbon Vapor Unit		1	1	
Health and Safety Manager		1	1		Skid Steer		1	1	
					Vacuum Boxes		25	25	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and operational-H/Safety paperwork. He continued discussions on waste categorization and disposal. Updated CES Truck Log and Container Log. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Meet with Lonestar representatives on Hazard Mitigation Plan for CB&I. Completed purchase requisition for transportation and disposal of tote, drum and small container waste.

T&D Coordinator developed purchase requisition for transportation and disposal of totes, drums and small container waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on remaining waste with the OSC and RM.

Crew removed bolts from the WWT Tanks. Clean WWT containment.

OSC 	Date: 2/17/15	Time: 1917	RM 	Date: 2.17.2015	Time: 1700
--	---------------	------------	--	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Remove bolts from manways on WWT tanks and start sludge removal.

FT 1001 transport to and disposal at Lonestar Ecology LLC.