

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 2-18-2015		U.S. EPA Region 6 <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service
Branch: Federal		Division/ Group: Response		

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 2.18.2015 Time:1700 Date: 2.18.2015 Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		3	3	
Foreman		1	1		Generator		1	1	
		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		1	1		Frac Tank w Liner		1	1	
					4,000 PSI Pressure Washer		1	1	
					Open Top Roll Off		8	8	
<b>PERSONNEL OFF-SITE</b>					Vacuum Truck Air Mover		1	1	
Subcontract Manager		1	1		Carbon Vapor Unit		1	1	
Transport and Disposal Coord		1	1		Skid Steer		1	1	
Field Cost Accountant		1	1		Vacuum Boxes		25	25	
Health and Safety Manager		1	1		9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the operational-H/Safety paperwork. Continue to provide information to CB&I for their TCEQ proposal. Continued discussion of drums/totes bulking schemes with OSC and T&D Coordinator.

T&D Coordinator developed sampling scheme for transportation and disposal of totes, drums, and small container waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on remaining waste with the OSC and RM.

Continue sludge removal for WWT Tanks. Aided Lonestar Ecology LLC on one truckload of material from FT 1001.

OSC 	Date: 2/20/15	Time: 1011	RM 	Date: 2.19.2015	Time: 1000
---	---------------	------------	---	-----------------	------------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Continue sludge removal from WWT tanks.

FT 1001 waters transport to for disposal at Lonestar Ecology LLC.

Finish discussion on drum/tote bulking scheme.