

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 11-24-2014		U.S. EPA Region 6 <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service
Branch: Federal		Division/Group: Response		

**WORK AUTHORIZED:**



Continue to pump water on site as necessary depending on rainfall.  
Continue development of profiles and disposal of sludge, liquids, and solids.  
Start removal of water, oil, and sludge from the ASTs.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 11.24.2014	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver/Equip Oper	1	1		Air Mover/Backhoe	Multiple Gas Monitor	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
<b>PERSONNEL OFF-SITE</b>					4,000 PSI Pressure Washer	1	1		
Subcontract Manager	1	1			Open Top Roll Off	4	4		
Health and Safety Manager	0	0			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary) (Input for day's 1900-5Pon5):

Crew continued cleaning the South AST containment. Water was removed by vacuum truck and transfer to FT 1001. Debris was piled at one corner. The debris and floor were pressure washed.  
Crew removed the contaminated debris from the working bays to the OT roll offs.  
RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for VB 25281.. He discussed site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice processing and new procurements.

OSC	Date:	Time:	RM	Date:	Time:
	11/25/14	0945		11.24.2014	930

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Continue to remove water from the Middle Pond to the North Pond and the North Pond to the sanitary sewer.  
Lone Star Ecology receiving and arranging a Vacuum truck to remove water from VB 25281.  
Prepare the site for the Thanksgiving Holiday.