

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-2-2014		U.S. EPA Region 6 DAILY WORK ORDER	
Branch: Federal		Division/ Group: Response		Emergency and Rapid Response Service	
WORK AUTHORIZED:					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Start removal of water, oil, and sludge from the ASTs.					
Site Cercis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 11.28.2014 Time:1700		Date: 11.28.2014 Time: 1700	
PERSONNEL ON-SITE:				EQUIPMENT ON-SITE:	
	QTY	Used	Unused		QTY
Response Manager	1	1		Pick-up Truck	2
Foreman	1	1		Generator	1
				Trash Pumps	2
Truck Driver	1	1		Multiple Gas Monitor	0
Laborer	3	3		Frac Tank w Liner	1
				4,000 PSI Pressure Washer	1
				Open Top Roll Off	6
				Vacuum Truck Air Mover	1
				Carbon Vapor Unit	1
				Skid Steer	1
				Vacuum Boxes	10
				10,000 lb Overhead Lift	1
				Storage Trailer	1
PERSONNEL OFF-SITE					
Subcontract Manager	1	1			
Health and Safety Manager	0	0			
Transport and Disposal Coord	1	1			
Field Cost Accountant	1	1			
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):					
Crew continued to pump water from the North Pond to the Sanitary Sewer.					
Crew continued to remove oily material from the South Containment. Crew started cleanup around the Former Shed Area. Two open top roll off received from Dynamic Rental for oily contaminated debris and sand.					
T&D Coordinator developed manifest and procurements for US Ecology. T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and the WWT area.					
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on invoice processing and new procurements.					
OSC	Date: 12/03/14		Time:	RM	Date: 12.2.2014 Time:930
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
Continue to remove water from the North Pond to the sanitary sewer.					
Prepare South Containment for removal of water from South T 5. ST5 pick up and disposal at EcoServe via Lonestar Ecology LLC.					
Clean up the Former shed area for drum/tote staging. Continue work on the South Containment, place oil impacted debris in open top roll off. Remove contaminated sand from working bay and place in separate open top roll off.					