

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-9-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.10.2015 Time: 1700	Date: 3.10.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	3	3	
Foreman	1	1		Generator	1	1	
	0	0		Trash Pumps	1	1	
Truck Driver/Equip Op	1	1		PID	1	1	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum Boxes	26	26	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continue to set up for today's sample event and tomorrow's sample event. Worked with Veolia ES and Republic Services on disposal of waste, scheduling, and vacuum box returns. Continue to work with CB&I and TCEQ on disposal/treatment of waste.

T&D Coordinator continued to work on manifest and LDR for current and upcoming waste shipments with Veolia ES and Republic Services. Continue to work with CB&I and TCEQ on disposal/treatment of waste. Checking suitability of quoted Totes and Drums.

Subcontract Administrator again requested Certificate of Insurance from JIT Distributing to set up vendor for tote, drum purchase.

The crew pumped water from the middle pond and South Pond areas. Crew prepared all VB and OT roll off for pick up by Republic Services. They completed transfer of materials from Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343.

OSC		Date:	3/11/15	Time:	1200	RM		Date:	3.11.2015	Time:	1130
-----	--	-------	---------	-------	------	----	--	-------	-----------	-------	------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*
 Continue to pump water from the rain event. Continue solids removal from Group 21-26. Continue to cut up totes and drums and place pieces into OT 25337. Assist Lonestar with Overhead Lift Forklift.
 Lonestar treatment and disposal of FT 1004 via TCEQ. Republic pick up of VB and Open Top Containers.
 Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material transfer for disposal of Groups 6-21.