

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 3-9-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 3.9.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	3	3		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	1	1		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	26	26		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		



WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to set up for today's sample event and tomorrow's sample event. Continue to work with CB&I and TCEQ on work plans. Worked with SWSES and CB&I Federal Services on chemical transfer activities. Completed purchase requisition for drums and totes.

T&D Coordinator continued to work on manifest and waste codes for upcoming waste shipments via CB&I and TCEQ. Continued to work with Republic Services on scheduling transportation and disposal of Class 1 waste. Profiled drums and totes with Republic Services. Checking suitability of quoted Totes and Drums for our waste.

Subcontract Administrator requested Certificate of Insurance and W-9 from JIT Distributing to set up vendor for tote, drum purchase.

The crew pumped water from the middle pond and transferred to the South Pond Area. They continued transfer of materials from Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343.

OSC 	Date: 3/11/15	Time: 1200	RM 	Date: 3.10.2015	Time: 1200
---	---------------	------------	---	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue to pump water from the rain event. Continue solids removal from the Groups 4 and Group 5. Continue to cut up totes and drums and place pieces into OT 25337.

Lonestar treatment and disposal of FT 1004 via TCEQ on March 11. Republic VB and Open Top March 11

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material transfer for disposal of Groups 6-21.