


Site Name:		Operational Period:		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Task Order 62 CES Environmental		Date: 2-2-2015			
Branch: Federal		Division/Group: Response			
WORK AUTHORIZED:					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 2.2.2015 Time:1700		Date: 2.2.2015 Time: 1700	
PERSONNEL ON-SITE:		QTY		EQUIPMENT ON-SITE:	
		Used Unused		QTY USED Unused	
Response Manager		1 1		Pick-up Truck 2 2	
Foreman		1 1		Generator 1 1	
Health and Safety Manager		0 0		Trash Pumps 0 0	
Truck Driver/Equip Op		1 1		PID 1 1	
Laborer		3 3		Frac Tank w Liner 1 1	
				4,000 PSI Pressure Washer 1 1	
PERSONNEL OFF-SITE				Open Top Roll Off 8 8	
Subcontract Manager		1 1		Vacuum Truck Air Mover 1 1	
Transport and Disposal Coord		1 1		Carbon Vapor Unit 1 1	
Field Cost Accountant		1 1		Skid Steer 1 1	
				Vacuum Boxes 22 22	
				9,000 lb Overhead Lift 1 1	
				Storage Trailer 1 1	
				Myers (Bean) Pump 1 1	
				Air Compressor 1 1	
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):					
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on analyzing, manifesting, and scheduling, of the existing waste streams.					
The T&D Coordinator continued working on waste approvals, waste profiling, analytical analysis, and review of the field categorization data export.					
The crew continued removal of sludge from S T 5 by cracking the man way with some extended bolts and wing nuts. The crew continued to work on cleaning trenches in the warehouse and cleaning oily areas on the tarmac.					
Two loads of wastewater from T 5, T 12, and T 10 disposed at EcoServe via Lonestar Ecology LLC.					
OSC		Date: Time:		RM  Date: 2.3.2015 Time: 1100	
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
The crew will continue with the clean out of S T 5 and move on to S T 8. SWSES working on an air sparger to aid removal on ST 8. The crew will continue to pressure wash oily areas on the tarmac. They will stage the empty drums and totes.					
We have two loads of wastewater scheduled for transport and disposal at EcoServe via Lonestar Ecology LLC.					