

From: [Moore, Gary](#)
To: [Crossland, Ronnie](#); [Webster, Susan](#)
Cc: [Petersen, Chris](#)
Subject: RE: CES: Progress Update
Date: Thursday, March 26, 2015 6:38:26 PM
Attachments: [3.26.15 CES Activities to Complete \(Revised\).docx](#)

Hello:

What do we have left to do? See attached

How much will it cost? As of 3/23/15, I am at ERRS - \$1,250,000 START - \$95,000. I anticipate that I will need the entire \$2,000,000 to complete which includes the final closeout and reports.

When will be done and is TCEQ ready to take over? I anticipate completing by the end of May 2015.

The VCP Application has not yet been provided to TCEQ by the PRP Group. I was told that they are working through some property liens for the transfer of the property into a Custodial Trust for the PRP Group and out of the Bankruptcy Estate Trust.

Thanks

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Crossland, Ronnie
Sent: Thursday, March 26, 2015 6:11 PM
To: Webster, Susan
Cc: Moore, Gary; Petersen, Chris
Subject: Re: CES: Progress Update

We will need to know what is left to do, how much will it cost, when will we be done and is TCEQ ready to take over

Sent from my iPhone

On Mar 26, 2015, at 5:49 PM, Webster, Susan <webster.susan@epa.gov> wrote:

Per discussion, will need to bring up with Pam we are approaching \$1.4M next week. tx
susan

Susan Webster, Chief
Removal Section
Superfund Division
US EPA Region 6
214.789.2667 (c)

From: Moore, Gary
Sent: Friday, March 20, 2015 4:16 PM
Subject: CES: Progress Update
Please see attached.

Gary Moore

Federal On-Scene Coordinator

U.S. EPA Region 6

214-789-1627 cell

214-665-6609 office

moore.gary@epa.gov

<03.20.15 CES Environmental Services Update.pdf>