U.S. EPA/TEXAS COMMISSION ON ENVIRONMENTAL QUALITY

MANAGEMENT ASSISTANCE COOPERATIVE AGREEMENT ASSISTANCE AGREEMENT #V-96666103

WORKPLAN FOR FISCAL YEARS 2015 – 2018

February 2018 - REVISED

TABLE OF CONTENTS

SUMMARY	1
WORK PROGRAM ORGANIZATIONAL STRUCTURE	2
STATE AND FEDERAL FUNDING	2
DIVISION FUNDING	2
PROJECT SCHEDULE	5
DELIVERABLES	5
WORK PLAN	
Remediation Division	
Program Element 1: State Marine Superfund Site	8
Program Element 2: Rockwool Industries Superfund Site	
Program Element 3: Jasper Creosoting Co. Superfund Site	10
Program Element 4: Hart Creosoting Co. Superfund Site	
Program Element 5: Many Diversified Interests Superfund Site	
Program Element 6: French Limited Superfund Site	
Program Element 7: Crystal Chemical Superfund Site	
Program Element 8: Garland Creosoting Co. Superfund Site	
Program Element 9: City of Perryton Superfund Site	
Program Element 10: Star Lake Canal Superfund Site	
Program Element 11: Industrial Transformers/Sol Lynn Superfund Site	
Program Element 12: Palmer Barge Superfund Site.	
Program Element 13: North Cavalcade Street Superfund Site	
Program Element 15: Malone Services Superfund Site	
Program Element 16: Brine Services Superfund Site	23
Program Element 17: R & H Oil Superfund Site	
Program Element 18: Brio Refining Superfund Site	
Program Element 19: Petro-Chemical Superfund Site	
Program Element 20: Motco Superfund Site	
Program Element 21: South Cavalcade Street Superfund Site	
Program Element 22: Koppers Superfund Site	
Program Element 23: Sprague Road Superfund Site	
Program Element 24: Texarkana Wood Preserving Co Superfund Site	
Program Element 25: Sheridan Disposal Superfund Site	
Program Element 26: Alcoa/Lavaca Bay Superfund Site	33

Program Element 27:	Tex-Tin Superfund Site	34
Program Element 28:	RSR Lead Smelter (West Dallas Lead) Superfund Site	35
Program Element 29:	East 67 th Street Groundwater Superfund Site	36
Program Element 30:	Sandy Beach Road (Pelican Bay) Superfund Site	3
Program Element 31:	Bandera Road Groundwater Superfund Site Site	38
Program Element 32:	Falcon Refinery Superfund Site	39
Program Element 33:	Gulfco Marine Maintenance Superfund Site	40
Program Element 34:	Donna Reservoir & Canal System Superfund Site	4
Program Element 35:	San Jacinto River Waste Pits Superfund Site	.42
Program Element 36:	Midessa Groundwater Plume Superfund Site	43
Program Element 37:	Jones Road Groundwater Plume Superfund Site	44
Program Element 38:	Old Esco Manufacturing Superfund Site	4:
Program Element 39:	State Road 114 Groundwater Plume Superfund Site	40
Program Element 40:	United Creosoting Superfund Site	4
Program Element 41:	Geneva Industries-Fuhrmann Energy Superfund Site	48
Program Element 42:	Van der Horst Superfund Site	49
Program Element 43:	West County Road 112 Superfund Site	.50
Program Element 44:	Circle Court Superfund Site	5
Program Element 45:	Conroe Creosoting Superfund Site	. 52
Program Element 46:	Odessa Chromium I Superfund Site	.53
Program Element 47:	US Oil Recovery Superfund Site	. 54
Program Element 48:	Bio-Ecology Superfund Site	. 55
Program Element 49:	Bailey Waste Superfund Site	56
Program Element 50:	Crystal City Airport Superfund Site	57
Program Element 51:	Highland Acid Pits Superfund Site	58
Program Element 52:	Sikes Disposal Pits Superfund Site	59
Program Element 53:	Triangle Chemical Superfund Site	.60
Program Element 54:	North East Second Street Superfund Site	.61
Program Element 55:	Main Street Ground Water Plume Superfund Site	.62
Program element 56:	El Dorado Chemical Company Superfund Site	.63
Program element 57:	Highway 18 Ground Water Plume Superfund Site	.64
Program Element 58:	Lane Plating Works Superfund Site	.65
Program Flement 59:	River City Metal Finishing Superfund Site	66

CERCLA – MANAGEMENT ASSISTANCE TCEO SUPERFUND BLOCK FUNDING PROJECT

Comprehensive Environmental Response, Compensation & Liability Act (CERCLA)

September 1, 2014 - August 31, 2018

SUMMARY:

The State of Texas, through the Texas Commission on Environmental Quality (TCEQ), is providing management assistance and oversight on the Remedial Investigation/Feasibility Study (RI/FS), Remedial Design/Remedial Action (RD/RA) phases, and CERCLA required Five Year Reviews to the U.S. Environmental Protection Agency (EPA) at fifty-nine (59) CERCLA Superfund sites. The fifty-nine eligible sites in this project are: (1) State Marine in Jefferson County, (2) Rockwool Industries in Bell County, (3) Jasper Creosoting Co. in Jasper County, (4) Hart Creosoting Co. in Jasper County, (5) Many Diversified Interests in Harris County, (6) French Limited in Harris County, (7) Crystal Chemical in Harris County, (8) Garland Creosoting Co. in Gregg County, (9) City of Perryton in Ochiltree County, (10) Star Lake Canal in Jefferson County, (11) Industrial Transformers/Sol Lynn in Harris County, (12) Palmer Barge in Jefferson County, (13) North Cavalcade St. in Harris County, (14) Patrick Bayou in Harris County, (15) Malone Services Co. in Galveston County, (16) Brine Services in Nueces County, and (17) R & H Oil Co. in Bexar County, (18) Brio Refining in Harris County, (19) Petro-Chemical in Liberty County, (20) Motco in Galveston County, (21) South Cavalcade St. in Harris County, (22) Koppers in Bowie County), (23) Sprague Road in Ector County, (24) Texarkana Wood Preserving Co. in Bowie County, (25) Sheridan Disposal in Waller County, (26) Alcoa/Lavaca Bay in Calhoun County, (27) Tex-Tin in Galveston County, (28) RSR Lead Smelter (West Dallas Lead) in Dallas County, (29) East 67th Street in Ector County, (30) Sandy Beach Road Groundwater Plume (Pelican Bay) in Tarrant County, (31) Bandera Road Groundwater Plume in Bexar County, (32) Falcon Refinery in San Patricio County, (33) Gulfco Marine Maintenance in Brazoria County, (34) Donna Reservoir & Canal System in Hidalgo County, (35) San Jacinto River Waste Pits in Harris County, (36) Midessa Groundwater Plume in Midland County, (37) Jones Road Groundwater Plume in Harris County, (38) Old Esco Manufacturing in Hunt County, (39) State Road 114 Groundwater Plume in Hockley County, (40) United Creosoting in Montgomery County, (41) Geneva Industries in Harris County, (42) Van der Horst in Kaufman County, (43) West County Road 112 in Midland County, (44) Circle Court in Parker County, (45) Conroe Creosoting in Montgomery County, (46) Odessa Chromium I in Ector County, (47) US Oil Recovery in Harris County, (48) Bio-Ecology Systems in Dallas County, (49) Bailey Waste Disposal in Orange County, (50) Crystal City Airport in Zavala County, (51) Highlands Acid Pits in Harris County, (52) Sikes Disposal Pits in Harris County, (53) Triangle Chemical in Orange County, (54) North East Second Street in Swisher County, (55) Main Street Ground Water Plume in Burnet County, (56) El Dorado Chemical Company in Bexar County, (57) Highway 18 Ground Water Plume in Winkler County, (58) Lane Plating Works in Dallas County, and (59) River City Metal Finishing in Bexar County.

This request is made pursuant to the provisions of the Comprehensive Environmental Response, Compensation & Liability Act of 1980 (CERCLA), as amended by the Superfund Amendments and Reauthorization Act of 1986 (SARA). The Governor has designated the TCEQ as the lead state agency for activities related to CERCLA and SARA.

Special Project: This Cooperative Agreement combines fifty-nine (59) separate Superfund sites in one application for funding under a single Cooperative Agreement (CA) which has administrative flexibility for the grantee. This opportunity arises from an EPA-Washington administrative reform described in a report transmitted by EPA Headquarters Memorandum entitled "Block Funding Administrative Reform" dated December 2, 1997. The purpose of this administrative reform is to enhance State and Tribal involvement in Superfund through improved administration of assistance agreements.

EPA has received **deviations** from parts of 40 CFR Part 35 and 40 CFR Part 31 to facilitate administrative reform. In this project, the TCEQ is utilizing three of these deviations and has had the option to utilize a fourth (on reporting) since the second year (FY 2000) of implementation.

First, the TCEQ has combined the work plans (scopes of work) and budgets of fifty-nine (59) Superfund sites into one overall project with a \$1,320,000 budget within a single cooperative agreement (CA).

Second, CA funds may be shifted among direct cost categories in a single site or between two or more of the fifty-nine (59) sites without EPA Region 6 prior written approval if the cumulative transfers among direct cost categories exceed or are expected to exceed 10 percent of the current total approved budget for an activity. (The total approved budget of \$1,320,000 cannot be exceeded.) The TCEQ's financial systems will provide site-specific expenditure information on a quarterly basis for cost recovery purposes.

Third, the TCEQ may make changes in the approved work plan's (scope of work) tasks without EPA Region 6's prior written approval. EPA's approval would still be required for the TCEQ to perform new tasks or delete tasks from an approved work plan.

Fourth, the TCEQ has and will continue to utilize quarterly progress reporting as required by federal regulations. The TCEQ has had the option of preparing semi-annual progress and financial reports.

WORK PROGRAM ORGANIZATIONAL STRUCTURE:

The Remediation Division (RD) is responsible for providing Management Assistance (MA) to EPA relative to the Remedial Investigation/Feasibility Study (RI/FS), Remedial Design/Remedial Action (RD/RA) phases, and CERCLA required Five Year Reviews of the fifty-nine (59) Superfund sites in this project.

STATE AND FEDERAL FUNDING:

The total cost of the FY 2015-2018 Management Assistance Cooperative Agreement (Superfund Block Grant) is \$1,320,000. Additional budgetary information is included in the following budget table.

DIVISION FUNDING BY PROGRAM ELEMENT:

All program elements are under TCEQ Strategy #04-01-02 Hazardous Materials Cleanup. The requested total funding for the Remediation Division is depicted as follows:

PR	OGRAM ELEMENT	FISCAL YEARS	AMOUNT	PERCENT
1	State Marine	FY 15-18	5,000	0.38
2	Rockwool Industries	FY 15-18	12,500	0.95
3.	Jasper Creosoting	FY 15-18	5,000	0.38
4.	Hart Creosoting	FY 15-18	5,000	0.38
5.	Many Diversified Interests (MDI)	FY 15-18	10,000	0.76
6.	French Limited	FY 15-18	15,000	1.14
7.	Crystal Chemical	FY 15-18	5,000	0.38
8.	Garland Creosoting	FY 15-18	60,000	4.54
9.	City of Perryton	FY 15-18	50,000	3.79
10.	Star Lake Canal	FY 15-18	10,000	0.76
11.	Industrial Trans- formers/Sol Lynn	FY 15-18	7,500	0.57
12.	Palmer Barge	FY 15-18	5,000	0.38
13.	North Cavalcade St.	FY 15-18	20,000	1.51
14.	Patrick Bayou	FY 15-18	65,000	4.92
15.	Malone Services	FY 15-18	30,000	2.27
16.	Brine Services	FY 15-18	22,500	1.70
17.	R & H Oil	FY 15-18	15,000	1.14

18.	Brio Refining	FY 15-18	5,000	0.38
19.	Petro Chemical	FY 15-18	10,000	0.76
20.	МОТСО	FY 15-18	5,000	0.38
21.	South Cavalcade St.	FY 15-18	30,000	2.27
22.	Koppers	FY 15-18	12,500	0.95
23.	Sprague Road	FY 15-18	22,500	1.70
24.	Texarkana Wood Preserving	FY 15-18	20,000	1.51
25.	Sheridan Disposal	FY 15-18	12,500	0.95
26.	Alcoa/Lavaca Bay	FY 15-18	15,000	1.14
27.	Tex-Tin	FY 15-18	5,000	0.38
28.	RSR Lead Smelter (W. Dallas Lead)	FY 15-18	7,500	0.57
29.	East 67 th Street	FY 15-18	25,000	1.89
30.	Sandy Beach Road (Pelican Bay)	FY 15-18	22,500	1.70
31.	Bandera Road	FY 15-18	5,000	0.38
32.	Falcon Refinery	FY 15-18	55,000	4.17
33.	Gulfco Marine	FY 15-18	7,500	0.57
34.	Donna Reservoir & Canal System	FY 15-18	50,000	3.79
35.	San Jacinto Pits	FY 15-18	265,000	20.07
36.	Midessa Groundwater	FY 15-18	7,500	0.57
37.	Jones Road Groundwater Plume	FY 15-18	25,000	1.89
38.	Old Esco Manufacturing	FY 15-18	7,500	0.57
39.	State Road 114 Groundwater Plume	FY 15-18	12,500	0.95

	TOTALS		\$1,320,000	100
59.	River City Metal Finishing	FY 18	TBD	0.0
58.	Lane Plating Works	FY 18	TBD	0.0
57.	Highway 18 GW Plume	FY 18	TBD	0.0
56.	El Dorado Chemical Company	FY 17-18	20,000	1.51
55.	Main Street GW Plume	FY16-18	15,000	1.14
54.	North East Second Street	FY 16-18	20,000	1.51
53.	Triangle Chemical	FY 15-18	5,000	0.38
52.	Sikes Disposal Pits	FY 15-18	7,500	0.57
51.	Highlands Acid Pits	FY 15-18	5,000	0.38
50.	Crystal City Airport	FY 15-18	5,000	0.38
49.	Bailey Waste Disposal	FY 15-18	5,000	0.38
48.	Bio-Ecology Systems	FY 15-18	7,500	0.57
47.	US Oil Recovery	FY 15-18	25,000	1.89
46.	Odessa Chromium I	FY 15-18	65,000	4.92
45.	Conroe Creosoting	FY 15-18	15,000	1.14
44.	Circle Court	FY 15-18	10,000	0.76
43.	West County Road 112	FY 15-18	30,000	2.27
42.	Van der Horst	FY 15-18	40,000	3.03
41.	Geneva Industries	FY 15-18	60,000	4.54
40.	United Creosoting	FY 15-18	15,000	1.14

PROJECT SCHEDULE:

Four-year cooperative agreement beginning September 1, 2014, and ending August 31, 2018.

DELIVERABLES:

The TCEQ's Remediation Division (RD), supported by the Environmental Law Division (EL) and the Financial Administration Division (FA) proposes to provide the following deliverables for the period September 1, 2014, through August 31, 2018:

Comments, corrections, and questions on reports, plans, and other documents made available to the TCEQ; (RD)

Observation and inspection of field activities; (RD)

Attendance at pertinent meetings and events; (RD, EL, FA)

Preparation of quarterly project status reports:

Includes a quarterly listing of management assistance activities performed by TCEQ for each site (RD);

As necessary, includes an estimate of the time and funds needed to complete the work required in the Cooperative Agreement (CA) and a justification for any necessary increase, but does not have to compare that to the time and funds remaining in the CA (RD);

As necessary, includes a list of fund shifts among direct cost categories in a site or between sites (RD);

As necessary, includes a list of any modifications to existing tasks; (RD)

Preparation of quarterly financial status reports (FA).

REMEDIATION DIVISION

PROGRAM ELEMENT 1: STATE MARINE FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 1.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 1.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 1.12 Participation in community relations projects such as public meetings and open house events:
- 1.13 Interactions with the public and media;
- 1.14 Participation in meetings with local officials;
- 1.15 Participation in project planning meetings;
- 1.16 Observation of investigative and remedial field activities;
- 1.17 Preparation of quarterly project status reports;
- 1.18 Participation in site visits and inspections;
- 1.19 Tracking of state expenditures; and
- 1.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 2: ROCKWOOL INDUSTRIES FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$12,500

Task 2.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 2.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 2.12 Participation in community relations projects such as public meetings and open house events;
- 2.13 Interactions with the public and media;
- 2.14 Participation in meetings with local officials;
- 2.15 Participation in project planning meetings;
- 2.16 Observation of investigative and remedial field activities;
- 2.17 Preparation of quarterly project status reports;
- 2.18 Participation in site visits and inspections;
- 2.19 Tracking of state expenditures; and
- Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 3: JASPER CREOSOTING CO. FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 3.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules, and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 3.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 3.12 Participation in community relations projects (such as public meetings);
- 3.13 Interactions with the public and media;
- 3.14 Meetings with local officials;
- 3.15 Participation in project planning meetings;
- 3.16 Oversight of remedial investigation field work;
- 3.17 Reporting of project status on a quarterly basis;
- 3.18 Participation in site visits and inspections;
- 3.19 Tracking of state expenditures; and
- 3.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 4: HART CREOSOTING COMPANY FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 4.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 4.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 4.12 Participation in community relations projects such as public meetings and open house events;
- 4.13 Interactions with the public and media;
- 4.14 Participation in meetings with local officials;
- 4.15 Participation in project planning meetings;
- 4.16 Observation of investigative and remedial field activities;
- 4.17 Preparation of quarterly project status reports;
- 4.18 Participation in site visits and inspections;
- 4.19 Tracking state expenditures; and
- 4.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 5: MANY DIVERSIFIED INTERESTS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$10,000

Task 5.1:

The Remediation Division's (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters, and conformance with state and federal policies, rules, and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 5.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 5.12 Participation in community relations projects (such as public meetings);
- 5.13 Interactions with the public and media;
- 5.14 Meetings with local officials;
- 5.15 Participation in project planning meetings;
- 5.16 Oversight of remedial investigation field work;
- 5.17 Reporting of project status on a quarterly basis;
- 5.18 Participation in site visits and inspections;
- 5.19 Tracking of state expenditures; and
- 5.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 6: FRENCH LIMITED FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 6.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 6.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 6.12 Participation in community relations projects such as public meetings and open house events:
- 6.13 Interactions with the public and media;
- 6.14 Participation in meetings with local officials;
- 6.15 Participation in project planning meetings;
- 6.16 Observation of investigative and remedial field activities;
- 6.17 Preparation of quarterly project status reports;
- 6.18 Participation in site visits and inspections;
- 6.19 Tracking state expenditures; and
- 6.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 7: CRYSTAL CHEMICAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 7.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 7.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 7.12 Participation in community relations projects such as public meetings and open house events:
- 7.13 Interactions with the public and media;
- 7.14 Participation in meetings with local officials;
- 7.15 Participation in project planning meetings;
- 7.16 Observation of investigative and remedial field activities;
- 7.17 Preparation of quarterly project status reports;
- 7.18 Participation in site visits and inspections;
- 7.19 Tracking state expenditures; and
- 7.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 8: GARLAND CREOSOTING CO. FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$60,000

Task 8.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 8.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 8.12 Participation in community relations projects such as public meetings and open house events:
- 8.13 Interactions with the public and media;
- 8.14 Participation in meetings with local officials;
- 8.15 Participation in project planning meetings;
- 8.16 Observation of investigative and remedial field activities;
- 8.17 Preparation of quarterly project status reports;
- 8.18 Participation in site visits and inspections;
- 8.19 Tracking state expenditures; and
- 8.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 9: CITY OF PERRYTON FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$50,000

Task 9.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 9.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 9.12 Participation in community relations projects such as public meetings and open house events;
- 9.13 Interactions with the public and media;
- 9.14 Participation in meetings with local officials;
- 9.15 Participation in project planning meetings;
- 9.16 Observation of investigative and remedial field activities;
- 9.17 Preparation of quarterly project status reports;
- 9.18 Participation in site visits and inspections;
- 9.19 Tracking state expenditures; and
- 9.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 10: STAR LAKE CANAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$10,000

Task 10.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 10.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 10.12 Participation in community relations projects such as public meetings and open house events;
- 10.13 Interactions with the public and media;
- 10.14 Participation in meetings with local officials;
- 10.15 Participation in project planning meetings;
- 10.16 Observation of investigative and remedial field activities;
- 10.17 Preparation of quarterly project status reports;
- 10.18 Participation in site visits and inspections;
- 10.19 Tracking of state expenditures; and
- 10.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 11: INDUSTRIAL TRANSFORMERS/SOL LYNN FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 11.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 11.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 11.12 Participation in community relations projects such as public meetings and open house events;
- 11.13 Interactions with the public and media;
- 11.14 Participation in meetings with local officials;
- 11.15 Participation in project planning meetings;
- 11.16 Observation of investigative and remedial field activities;
- 11.17 Preparation of quarterly project status reports;
- 11.18 Participation in site visits and inspections;
- 11.19 Tracking state expenditures; and
- 11.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 12: PALMER BARGE FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 12.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 12.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 12.12 Participation in community relations projects such as public meetings and open house events:
- 12.13 Interactions with the public and media;
- 12.14 Participation in meetings with local officials;
- 12.15 Participation in project planning meetings;
- 12.16 Observation of investigative and remedial field activities;
- 12.17 Preparation of quarterly project status reports;
- 12.18 Participation in site visits and inspections;
- 12.19 Tracking state expenditures; and
- 12.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 13: NORTH CAVALCADE STREET FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$20,000

Task 13.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 13.11 Provide support to EPA in selecting a remedy;
- 13.12 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 13.13 Participation in community relations projects such as public meetings and open house events;
- 13.14 Interactions with the public and media;
- 13.15 Participation in meetings with local officials;
- 13.16 Participation in project planning meetings;
- 13.17 Observation of investigative and remedial field activities;
- 13.18 Preparation of quarterly project status reports;
- 13.19 Participation in site visits and inspections;
- 13.20 Tracking state expenditures; and
- 13.21 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 14: PATRICK BAYOU FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$65,000

Task 14.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 14.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 14.12 Participation in community relations projects such as public meetings and open house events;
- 14.13 Interactions with the public and media;
- 14.14 Participation in meetings with local officials;
- 14.15 Participation in project planning meetings;
- 14.16 Observation of investigative and remedial field activities;
- 14.17 Preparation of quarterly project status reports;
- 14.18 Participation in site visits and inspections;
- 14.19 Tracking state expenditures; and
- 14.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 15: MALONE SERVICES FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$30,000

Task 15.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 15.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 15.12 Participation in community relations projects such as public meetings and open house events:
- 15.13 Interactions with the public and media;
- 15.14 Participation in meetings with local officials;
- 15.15 Participation in project planning meetings;
- 15.16 Observation of investigative and remedial field activities;
- 15.17 Preparation of quarterly project status reports;
- 15.18 Participation in site visits and inspections;
- 15.19 Tracking state expenditures; and
- 15.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 16: BRINE SERVICES FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$22,500

Task 16.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 16.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 16.12 Participation in community relations projects such as public meetings and open house events:
- 16.13 Interactions with the public and media;
- 16.14 Participation in meetings with local officials;
- 16.15 Participation in project planning meetings;
- 16.16 Observation of investigative and remedial field activities;
- 16.17 Preparation of quarterly project status reports;
- 16.18 Participation in site visits and inspections;
- 16.19 Tracking state expenditures; and
- 16.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 17: R & H OIL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 17.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 17.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 17.12 Participation in community relations projects such as public meetings and open house events;
- 17.13 Interactions with the public and media;
- 17.14 Participation in meetings with local officials;
- 17.15 Participation in project planning meetings;
- 17.16 Observation of investigative and remedial field activities;
- 17.17 Preparation of quarterly project status reports;
- 17.18 Participation in site visits and inspections;
- 17.19 Tracking state expenditures; and
- 17.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 18: BRIO REFINING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 18.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 18.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 18.12 Participation in community relations projects such as public meetings and open house events:
- 18.13 Interactions with the public and media;
- 18.14 Participation in meetings with local officials;
- 18.15 Participation in project planning meetings;
- 18.16 Observation of investigative and remedial field activities;
- 18.17 Preparation of quarterly project status reports;
- 18.18 Participation in site visits and inspections;
- 18.19 Tracking state expenditures; and
- 18.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 19: PETRO CHEMICAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$10,000

Task 19.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 19.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 19.12 Participation in community relations projects such as public meetings and open house events:
- 19.13 Interactions with the public and media;
- 19.14 Participation in meetings with local officials;
- 19.15 Participation in project planning meetings;
- 19.16 Observation of investigative and remedial field activities;
- 19.17 Preparation of quarterly project status reports;
- 19.18 Participation in site visits and inspections;
- 19.19 Tracking state expenditures; and
- 19.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 20: MOTCO FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 20.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 20.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 20.12 Participation in community relations projects such as public meetings and open house events:
- 20.13 Interactions with the public and media;
- 20.14 Participation in meetings with local officials;
- 20.15 Participation in project planning meetings;
- 20.16 Observation of investigative and remedial field activities;
- 20.17 Preparation of quarterly project status reports;
- 20.18 Participation in site visits and inspections;
- 20.19 Tracking state expenditures; and
- 20.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 21: SOUTH CAVALCADE STREET FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$30,000

Task 21.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 21.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 21.12 Participation in community relations projects such as public meetings and open house events:
- 21.13 Interactions with the public and media;
- 21.14 Participation in meetings with local officials;
- 21.15 Participation in project planning meetings;
- 21.16 Observation of investigative and remedial field activities;
- 21.17 Preparation of quarterly project status reports;
- 21.18 Participation in site visits and inspections;
- 21.19 Tracking state expenditures; and
- 21.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 22: KOPPERS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$12,500

Task 22.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 22.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 22.12 Participation in community relations projects such as public meetings and open house events:
- 22.13 Interactions with the public and media;
- 22.14 Participation in meetings with local officials;
- 22.15 Participation in project planning meetings;
- 22.16 Observation of investigative and remedial field activities;
- 22.17 Preparation of quarterly project status reports;
- 22.18 Participation in site visits and inspections;
- 22.19 Tracking state expenditures; and
- 22.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 23: SPRAGUE ROAD FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$22,500

Task 23.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 23.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 23.12 Participation in community relations projects such as public meetings and open house events:
- 23.13 Interactions with the public and media;
- 23.14 Participation in meetings with local officials;
- 23.15 Participation in project planning meetings;
- 23.16 Observation of investigative and remedial field activities;
- 23.17 Preparation of quarterly project status reports;
- 23.18 Participation in site visits and inspections;
- 23.19 Tracking state expenditures; and
- 23.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 24: TEXARKANA WOOD PRESERVING CO. FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$20,000

Task 24.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 24.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 24.12 Participation in community relations projects such as public meetings and open house events:
- 24.13 Interactions with the public and media;
- 24.14 Participation in meetings with local officials;
- 24.15 Participation in project planning meetings;
- 24.16 Observation of investigative and remedial field activities;
- 24.17 Preparation of quarterly project status reports;
- 24.18 Participation in site visits and inspections;
- 24.19 Tracking state expenditures; and
- 24.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 25: SHERIDAN DISPOSAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$12,500

Task 25.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 25.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 25.12 Participation in community relations projects such as public meetings and open house events;
- 25.13 Interactions with the public and media;
- 25.14 Participation in meetings with local officials;
- 25.15 Participation in project planning meetings;
- 25.16 Observation of investigative and remedial field activities;
- 25.17 Preparation of quarterly project status reports;
- 25.18 Participation in site visits and inspections;
- 25.19 Tracking state expenditures; and
- 25.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 26: ALCOA/LAVACA BAY FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 26.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 26.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 26.12 Participation in community relations projects such as public meetings and open house events;
- 26.13 Interactions with the public and media;
- 26.14 Participation in meetings with local officials;
- 26.15 Participation in project planning meetings;
- 26.16 Observation of investigative and remedial field activities;
- 26.17 Preparation of quarterly project status reports;
- 26.18 Participation in site visits and inspections;
- 26.19 Tracking state expenditures; and
- 26.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 27: TEX TIN FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 27.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 27.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 27.12 Participation in community relations projects such as public meetings and open house events;
- 27.13 Interactions with the public and media;
- 27.14 Participation in meetings with local officials;
- 27.15 Participation in project planning meetings;
- 27.16 Observation of investigative and remedial field activities;
- 27.17 Preparation of quarterly project status reports;
- 27.18 Participation in site visits and inspections;
- 27.19 Tracking state expenditures; and
- 27.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 28: RSR LEAD SMELTER (WEST DALLAS LEAD) FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 28.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 28.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 28.12 Participation in community relations projects such as public meetings and open house events:
- 28.13 Interactions with the public and media;
- 28.14 Participation in meetings with local officials;
- 28.15 Participation in project planning meetings;
- 28.16 Observation of investigative and remedial field activities;
- 28.17 Preparation of quarterly project status reports;
- 28.18 Participation in site visits and inspections;
- 28.19 Tracking state expenditures; and
- 28.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 29: EAST 67th STREET GROUNDWATER FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$25,000

Task 29.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 29.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 29.12 Participation in community relations projects such as public meetings and open house events:
- 29.13 Interactions with the public and media;
- 29.14 Participation in meetings with local officials;
- 29.15 Participation in project planning meetings;
- 29.16 Observation of investigative and remedial field activities;
- 29.17 Preparation of quarterly project status reports;
- 29.18 Participation in site visits and inspections;
- 29.19 Tracking state expenditures; and
- 29.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 30: SANDY BEACH ROAD GROUNDWATER PLUME (PELICAN BAY) FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$22,500

Task 30.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 30.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 30.12 Participation in community relations projects such as public meetings and open house events:
- 30.13 Interactions with the public and media;
- 30.14 Participation in meetings with local officials;
- 30.15 Participation in project planning meetings;
- 30.16 Observation of investigative and remedial field activities;
- 30.17 Preparation of quarterly project status reports;
- 30.18 Participation in site visits and inspections;
- 30.19 Tracking state expenditures; and
- 30.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 31: BANDERA ROAD GROUNDWATER FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 31.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 31.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 31.12 Participation in community relations projects such as public meetings and open house events;
- 31.13 Interactions with the public and media;
- 31.14 Participation in meetings with local officials;
- 31.15 Participation in project planning meetings;
- 31.16 Observation of investigative and remedial field activities;
- 31.17 Preparation of quarterly project status reports;
- 31.18 Participation in site visits and inspections;
- 31.19 Tracking state expenditures; and
- 31.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 32: FALCON REFINERY FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$55,000

Task 32.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 32.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 32.12 Participation in community relations projects such as public meetings and open house events;
- 32.13 Interactions with the public and media;
- 32.14 Participation in meetings with local officials;
- 32.15 Participation in project planning meetings;
- 32.16 Observation of investigative and remedial field activities;
- 32.17 Preparation of quarterly project status reports;
- 32.18 Participation in site visits and inspections;
- 32.19 Tracking state expenditures; and
- 32.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 33: GULFCO MARINE MAINTENANCE FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 33.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 33.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- Participation in community relations projects such as public meetings and open house events:
- 33.13 Interactions with the public and media;
- 33.14 Participation in meetings with local officials;
- 33.15 Participation in project planning meetings;
- 33.16 Observation of investigative and remedial field activities;
- 33.17 Preparation of quarterly project status reports;
- 33.18 Participation in site visits and inspections;
- 33.19 Tracking state expenditures; and
- Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 34: DONNA RESERVOIR & CANAL SYSTEM FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$50,000

Task 34.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 34.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 34.12 Participation in community relations projects such as public meetings and open house events:
- 34.13 Interactions with the public and media;
- 34.14 Participation in meetings with local officials;
- 34.15 Participation in project planning meetings;
- 34.16 Observation of investigative and remedial field activities;
- 34.17 Preparation of quarterly project status reports;
- 34.18 Participation in site visits and inspections;
- 34.19 Tracking state expenditures; and
- 34.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 35: SAN JACINTO RIVER WASTE PITS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$265,000

Task 35.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 35.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 35.12 Participation in community relations projects such as public meetings and open house events:
- 35.13 Interactions with the public and media;
- 35.14 Participation in meetings with local officials;
- 35.15 Participation in project planning meetings;
- 35.16 Observation of investigative and remedial field activities;
- 35.17 Preparation of quarterly project status reports;
- 35.18 Participation in site visits and inspections;
- 35.19 Tracking state expenditures; and
- Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 36: MIDESSA GROUNDWATER PLUME FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 36.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 36.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 36.12 Participation in community relations projects such as public meetings and open house events;
- 36.13 Interactions with the public and media;
- 36.14 Participation in meetings with local officials;
- 36.15 Participation in project planning meetings;
- 36.16 Observation of investigative and remedial field activities;
- 36.17 Preparation of quarterly project status reports;
- 36.18 Participation in site visits and inspections;
- 36.19 Tracking state expenditures; and
- 36.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 37: JONES ROAD GROUNDWATER PLUME FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$25,000

Task 37.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 37.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 37.12 Participation in community relations projects such as public meetings and open house events:
- 37.13 Interactions with the public and media;
- 37.14 Participation in meetings with local officials;
- 37.15 Participation in project planning meetings;
- 37.16 Observation of investigative and remedial field activities;
- 37.17 Preparation of quarterly project status reports;
- 37.18 Participation in site visits and inspections;
- 37.19 Tracking state expenditures; and
- 37.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 38: OLD ESCO MANUFACTURING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 38.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 38.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 38.12 Participation in community relations projects such as public meetings and open house events:
- 38.13 Interactions with the public and media;
- 38.14 Participation in meetings with local officials;
- 38.15 Participation in project planning meetings;
- 38.16 Observation of investigative and remedial field activities;
- 38.17 Preparation of quarterly project status reports;
- 38.18 Participation in site visits and inspections;
- 38.19 Tracking state expenditures; and
- Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 39: STATE ROAD 114 GROUNDWATER PLUME FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$12,500

Task 39.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 39.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 39.12 Participation in community relations projects such as public meetings and open house events;
- 39.13 Interactions with the public and media;
- 39.14 Participation in meetings with local officials;
- 39.15 Participation in project planning meetings;
- 39.16 Observation of investigative and remedial field activities;
- 39.17 Preparation of quarterly project status reports;
- 39.18 Participation in site visits and inspections;
- 39.19 Tracking state expenditures; and
- 39.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 40: UNITED CREOSOTING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 40.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 40.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 40.12 Participation in community relations projects such as public meetings and open house events;
- 40.13 Interactions with the public and media;
- 40.14 Participation in meetings with local officials;
- 40.15 Participation in project planning meetings;
- 40.16 Observation of investigative and remedial field activities;
- 40.17 Preparation of quarterly project status reports;
- 40.18 Participation in site visits and inspections;
- 40.19 Tracking state expenditures; and
- 40.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 41: GENEVA INDUSTRIES – FUHRMANN ENERGY FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$60,000

Task 41.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 41.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 41.12 Participation in community relations projects such as public meetings and open house events;
- 41.13 Interactions with the public and media;
- 41.14 Participation in meetings with local officials;
- 41.15 Participation in project planning meetings;
- 41.16 Observation of investigative and remedial field activities;
- 41.17 Preparation of quarterly project status reports;
- 41.18 Participation in site visits and inspections;
- 41.19 Tracking state expenditures; and
- 41.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 42: VAN DER HORST USA MANUFACTURING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$40,000

Task 42.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 42.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 42.12 Participation in community relations projects such as public meetings and open house events:
- 42.13 Interactions with the public and media;
- 42.14 Participation in meetings with local officials;
- 42.15 Participation in project planning meetings;
- 42.16 Observation of investigative and remedial field activities;
- 42.17 Preparation of quarterly project status reports;
- 42.18 Participation in site visits and inspections;
- 42.19 Tracking state expenditures; and
- 42.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 43: WEST COUNTY ROAD 112 FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$30,000

Task 43.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 43.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 43.12 Participation in community relations projects such as public meetings and open house events;
- 43.13 Interactions with the public and media;
- 43.14 Participation in meetings with local officials;
- 43.15 Participation in project planning meetings;
- 43.16 Observation of investigative and remedial field activities;
- 43.17 Preparation of quarterly project status reports;
- 43.18 Participation in site visits and inspections;
- 43.19 Tracking state expenditures; and
- 43.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 44: CIRCLE COURT PROPOSED FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$10,000

Task 44.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 44.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 44.12 Participation in community relations projects such as public meetings and open house events;
- 44.13 Interactions with the public and media;
- 44.14 Participation in meetings with local officials;
- 44.15 Participation in project planning meetings;
- 44.16 Observation of investigative and remedial field activities;
- 44.17 Preparation of quarterly project status reports;
- 44.18 Participation in site visits and inspections;
- 44.19 Tracking state expenditures; and
- 44.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 45: CONROE CREOSOTING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 45.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 45.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 45.12 Participation in community relations projects such as public meetings and open house events;
- 45.13 Interactions with the public and media;
- 45.14 Participation in meetings with local officials;
- 45.15 Participation in project planning meetings;
- 45.16 Observation of investigative and remedial field activities;
- 45.17 Preparation of quarterly project status reports;
- 45.18 Participation in site visits and inspections;
- 45.19 Tracking state expenditures; and
- 45.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 46: ODESSA CHROMIUM I FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$65,000

Task 46.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 46.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 46.12 Participation in community relations projects such as public meetings and open house events;
- 46.13 Interactions with the public and media;
- 46.14 Participation in meetings with local officials;
- 46.15 Participation in project planning meetings;
- 46.16 Observation of investigative and remedial field activities;
- 46.17 Preparation of quarterly project status reports;
- 46.18 Participation in site visits and inspections;
- 46.19 Tracking state expenditures; and
- 46.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 47: US OIL RECOVERY PROPOSED FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$25,000

Task 47.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 47.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 47.12 Participation in community relations projects such as public meetings and open house events;
- 47.13 Interactions with the public and media;
- 47.14 Participation in meetings with local officials;
- 47.15 Participation in project planning meetings;
- 47.16 Observation of investigative and remedial field activities;
- 47.17 Preparation of quarterly project status reports;
- 47.18 Participation in site visits and inspections;
- 47.19 Tracking state expenditures; and
- 47.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 48: BIO-ECOLOGY SYSTEMS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 48.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 48.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 48.12 Participation in community relations projects such as public meetings and open house events:
- 48.13 Interactions with the public and media;
- 48.14 Participation in meetings with local officials;
- 48.15 Participation in project planning meetings;
- 48.16 Observation of investigative and remedial field activities;
- 48.17 Preparation of quarterly project status reports;
- 48.18 Participation in site visits and inspections;
- 48.19 Tracking state expenditures; and
- 48.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 49: BAILEY WASTE DISPOSAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 49.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 49.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 49.12 Participation in community relations projects such as public meetings and open house events:
- 49.13 Interactions with the public and media;
- 49.14 Participation in meetings with local officials;
- 49.15 Participation in project planning meetings;
- 49.16 Observation of investigative and remedial field activities;
- 49.17 Preparation of quarterly project status reports;
- 49.18 Participation in site visits and inspections;
- 49.19 Tracking state expenditures; and
- 49.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 50: CRYSTAL CITY AIRPORT FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 50.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 50.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 50.12 Participation in community relations projects such as public meetings and open house events;
- 50.13 Interactions with the public and media;
- 50.14 Participation in meetings with local officials;
- 50.15 Participation in project planning meetings;
- 50.16 Observation of investigative and remedial field activities;
- 50.17 Preparation of quarterly project status reports;
- 50.18 Participation in site visits and inspections;
- 50.19 Tracking state expenditures; and
- 50.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 51: HIGHLANDS ACID PITS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 51.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 51.12 Participation in community relations projects such as public meetings and open house events;
- 51.13 Interactions with the public and media;
- 51.14 Participation in meetings with local officials;
- 51.15 Participation in project planning meetings;
- 51.16 Observation of investigative and remedial field activities;
- 51.17 Preparation of quarterly project status reports;
- 51.18 Participation in site visits and inspections;
- 51.19 Tracking state expenditures; and
- 51.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 52: SIKES DISPOSAL PITS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$7,500

Task 52.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 52.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 52.12 Participation in community relations projects such as public meetings and open house events;
- 52.13 Interactions with the public and media;
- 52.14 Participation in meetings with local officials;
- 52.15 Participation in project planning meetings;
- 52.16 Observation of investigative and remedial field activities;
- 52.17 Preparation of quarterly project status reports;
- 52.18 Participation in site visits and inspections;
- 52.19 Tracking state expenditures; and
- 52.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 53: TRIANGLE CHEMICAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$5,000

Task 53.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 53.12 Participation in community relations projects such as public meetings and open house events;
- 53.13 Interactions with the public and media;
- 53.14 Participation in meetings with local officials;
- 53.15 Participation in project planning meetings;
- 53.16 Observation of investigative and remedial field activities;
- 53.17 Preparation of quarterly project status reports;
- 53.18 Participation in site visits and inspections;
- 53.19 Tracking state expenditures; and
- 53.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 54: NORTH EAST SECOND STREET SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$20,000

Task 54.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 54.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 54.12 Participation in community relations projects such as public meetings and open house events;
- 54.13 Interactions with the public and media;
- 54.14 Participation in meetings with local officials;
- 54.15 Participation in project planning meetings;
- 54.16 Observation of investigative and remedial field activities;
- 54.17 Preparation of quarterly project status reports;
- 54.18 Participation in site visits and inspections;
- 54.19 Tracking state expenditures; and
- 54.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 55: MAIN STREET GROUND WATER PLUME SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$15,000

Task 55.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 55.12 Participation in community relations projects such as public meetings and open house events:
- 55.13 Interactions with the public and media;
- 55.14 Participation in meetings with local officials;
- 55.15 Participation in project planning meetings;
- 55.16 Observation of investigative and remedial field activities;
- 55.17 Preparation of quarterly project status reports;
- 55.18 Participation in site visits and inspections;
- 55.19 Tracking state expenditures; and
- 55.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

Schedule: October 1, 2015 through August 31, 2018

PROGRAM ELEMENT 56: EL DORADO CHEMICAL FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST NOT TO EXCEED \$20,000

Task 56.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 56.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 56.12 Participation in community relations projects such as public meetings and open house events;
- 56.13 Interactions with the public and media;
- 56.14 Participation in meetings with local officials:
- 56.15 Participation in project planning meetings;
- 56.16 Observation of investigative and remedial field activities;
- 56.17 Preparation of quarterly project status reports;
- 56.18 Participation in site visits and inspections;
- 56.19 Tracking of state expenditures; and
- 56.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 57: HIGHWAY 18 GROUND WATER PLUME FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST TO BE DETERMINED

Task 1.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 1.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 1.12 Participation in community relations projects such as public meetings and open house events;
- 1.13 Interactions with the public and media;
- 1.14 Participation in meetings with local officials;
- 1.15 Participation in project planning meetings;
- 1.16 Observation of investigative and remedial field activities;
- 1.17 Preparation of quarterly project status reports;
- 1.18 Participation in site visits and inspections;
- 1.19 Tracking of state expenditures; and
- 1.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 58: LANE PLATING WORKS FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST TO BE DETERMINED

Task 1.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 1.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 1.12 Participation in community relations projects such as public meetings and open house events;
- 1.13 Interactions with the public and media;
- 1.14 Participation in meetings with local officials;
- 1.15 Participation in project planning meetings;
- 1.16 Observation of investigative and remedial field activities;
- 1.17 Preparation of quarterly project status reports;
- 1.18 Participation in site visits and inspections;
- 1.19 Tracking of state expenditures; and
- 1.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.

PROGRAM ELEMENT 59: RIVER CITY METAL FINISHING FEDERAL SUPERFUND SITE

OBJECTIVE: TO PROVIDE MANAGEMENT ASSISTANCE FOR CERCLA RESPONSE ACTIVITIES, AT A COST TO BE DETERMINED

Task 1.1:

The Remediation Division (RD) staff will provide management assistance to EPA to ensure appropriate program planning, consultation on technical matters and conformance with state and federal policies, rules and laws that may affect the implementation of CERCLA. The RD's assistance may include:

- 1.11 Review and providing comments on deliverables such as work plans, quality assurance project plans, sampling plans, remedial design plans, reports of sampling and other investigative activities, technical submittals and remedial action activity reports;
- 1.12 Participation in community relations projects such as public meetings and open house events;
- 1.13 Interactions with the public and media;
- 1.14 Participation in meetings with local officials;
- 1.15 Participation in project planning meetings;
- 1.16 Observation of investigative and remedial field activities;
- 1.17 Preparation of quarterly project status reports;
- 1.18 Participation in site visits and inspections;
- 1.19 Tracking of state expenditures; and
- 1.20 Other activities within the general scope of assisting EPA management of the CERCLA response, including CERCLA required Five Year Reviews.

<u>Deliverables</u>: Comments, corrections, and questions on deliverables made available to the TCEQ for review; attendance at pertinent meetings and events; observation and inspection of field activities; and quarterly project status reports.