

From: [Moore, Gary](#)
To: [Smith, Monica](#)
Cc: [Brescia, Nicolas](#); [Delgado, Paige](#); [Webster, Susan](#); [Petersen, Chris](#)
Subject: RE: FJ Doyle
Date: Thursday, February 7, 2019 4:52:21 PM

Monica:

This is our plan for FJ Doyle:

2/11 – 15 (Paige); 2/16 (START reporting to Paige)

2/18 – 23 (Gary) – Site probably completed this week.

2/25 – 3/2 (Nick) – Contingent if not completed.

From: Smith, Monica

Sent: Thursday, February 07, 2019 11:32 AM

To: Moore, Gary <Moore.Gary@epa.gov>

Cc: Brescia, Nicolas <brescia.nicolas@epa.gov>; Delgado, Paige <Delgado.Paige@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>

Subject: RE: FJ Doyle

Thanks for the update. We have FJ Doyle on the draft Regional Contingency plan list in the event of a lapse in appropriation thru March 15, 2019. In the event it is not completed by February 22, 2019, who will cover the site while you are on phone duty February 25- March 4? Send me the name of the person so I can include it in the contingency plan. Thanks – Monica

[Monica Smith](#)

Chief,

Planning, Prevention, Readiness & Response Section (6SF-EA)

214-665-6780 office

469-766-3398 cell

smith.monica@epa.gov

From: Moore, Gary

Sent: Thursday, February 7, 2019 11:17 AM

To: Webster, Susan <webster.susan@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Smith, Monica <smith.monica@epa.gov>

Cc: Brescia, Nicolas <brescia.nicolas@epa.gov>; Delgado, Paige <Delgado.Paige@epa.gov>

Subject: FJ Doyle

All:

It will probably be a miracle if we finish this job by 2/15/19. The rainy weather is not our friend. It will likely not be complete until the 2/22/19 (pending weather) but we are pushing to get it done. See photos.

Gary W. Moore (6SF-ER)

Federal On-Scene Coordinator

U.S EPA Region 6

1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

moore.gary@epa.gov