

From: [Appel, Patrick](#)
To: [Coltrain, Katrina](#)
Cc: todd.downham@deq.ok.gov; lvega_eaest.com
Subject: Mobe 2 - week 1 Status Update
Date: Friday, October 20, 2017 10:44:58 AM

Hi Katrina – For the week we collected 21 of the 43 stream/sediment locations.

They are:

P6-SD/SW-01
P6-SD/SW-02
P6-SD/SW-04
P6-SD/SW-05
P6-SD/SW-07
SCPPE-SD/SW-01
SCPPE-SD/SW-03
SC-SD/SW-04
SC-SD/SW-06
SD-SD/SW-08
SCUC1c-SD/SW
SCUC1a-SD/SW
C1-SW/SW
ET-SD/SW-05
ET-SD/SW-07
ET-SD/SW-01
ET-SD/SW-02
ET-SD/SW-03
ET-SD/SW-04
SCBR-SD/SW-02
SC-SD/SW-02

We coordinated with our driller/clearing contractor for clearing NTF, LDA, and ETF areas. We coordinated with Mr. Spencer for the ETF areas and located the tank berms so we can clear them next week. The driller cleared the existing pathways at Wilcox yesterday afternoon. They will continue clearing on Monday and will probably get completed with the exception of the areas that Headquarters wants to clear for the lead investigation. We are meeting them Monday to get locations so we only clear what's necessary. We won't be able to clear the ethyl blending area because there is too much hazardous debris and I have made Matt aware.

That is it for now. See you next week.

Pat