

From: [Laura Rodriguez](#)
To: [Moore, Gary](#)
Cc: [Celina Camarena](#)
Subject: RE: Falcon Refinery
Date: Wednesday, September 05, 2018 9:26:53 AM
Attachments: [ATT00001.txt](#)

Good morning Gary.

The loads have been rescheduled to arrive on Friday, 9/7 through Tuesday, 9/18.

Thank you,

Laura Rodriguez

Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com

p: 361.387.3518, Ext. 2234 | f: 361.387.0794
3277 CR 69 Robstown, TX 78380

Emergency Response: (800) 510-8510

Customer Service: 800.242.3209

An LDR must be sent with all hazardous loads delivered.

http://www.eqonline.com/images/email_signature/usecology_signature.jpg



From: Moore, Gary <Moore.Gary@epa.gov>
Sent: Tuesday, September 04, 2018 3:34 PM
To: Laura Rodriguez <laura.rodriguez@usecology.com>
Subject: FW: Falcon Refinery

Laura:

Could you please confirm if waste disposal loads were delivered to U.S. Ecology on or about 8/7, 8/9, 8/13, and 8/15. See below email from Steve Wilson providing a response from you about some waste disposal.

Thanks

Gary Moore

U.S. EPA Region 6

214.789.1627

From: Steve Wilson [<mailto:swilsonwse@gmail.com>]

Sent: Thursday, July 05, 2018 1:53 PM

To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>

Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes

Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodriguez

Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com

p: 361.387.3518, Ext. 2234 | f: 361.387.0794

3277 CR 69 Robstown, TX 78380

Emergency Response: (800) 510-8510

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms **(Tricord is working with a third party to get this done)**
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment **(60% complete)**
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials **(No change)**
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. **(No change)**

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
[1445 Ross Ave, Suite 1200](#)
[Dallas, TX 75202-2733](#)
Cell: 214.789.1627
moore.gary@epa.gov

The content image001.jpg of type has been blocked.