

**From:** [Moore, Gary](#)  
**To:** ["Steve Wilson"; Jonathan Carroll](#)  
**Subject:** RE: Falcon Refinery  
**Date:** Tuesday, September 04, 2018 3:25:42 PM

---

Steve:

Based upon you information below, I hope that you guys disposed of the waste on the dates specified. Please give me a call ASAP.

Thanks  
Gary Moore

**From:** Steve Wilson [mailto:swilsonwse@gmail.com]  
**Sent:** Thursday, July 05, 2018 1:53 PM  
**To:** Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>  
**Subject:** Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes

Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

**Laura Rodriguez**

Customer Service Specialist II / Scheduling

[laura.rodriguez@usecology.com](mailto:laura.rodriguez@usecology.com)

p: 361.387.3518, Ext. 2234 | f: 361.387.0794  
3277 CR 69 Robstown, TX 78380

*Emergency Response: (800) 510-8510*

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms **(Tricord is working with a third party to get this done)**
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment **(60% complete)**
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials **( No change)**
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. **( No change)**



On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <[Moore.Gary@epa.gov](mailto:Moore.Gary@epa.gov)> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks

**Gary W. Moore (6SF-ER)**  
**Federal On-Scene Coordinator**  
**U.S EPA Region 6**  
[1445 Ross Ave, Suite 1200](#)  
[Dallas, TX 75202-2733](#)  
Cell: 214.789.1627  
[moore.gary@epa.gov](mailto:moore.gary@epa.gov)