

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 1U.S. EPA, Region 6**DAILY WORK ORDER**

Operating Period: 9/21/18 → 10/12/18				Task Order: 0618F0308		Page <u>1</u> of <u>1</u>	
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas				Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 18:00	
<b>1. Work Authorized for the Period</b>				<b>Work Accomplished for the Period</b>			
1) Commence removal pre-planning, scheduling and reporting; 2) Preparation and submittal for review of preliminary Removal Work Plan and HASP;				1) In Progress: preparation and distribution of vendor solicitations for equipment, lodging, materials and miscellaneous SZ equipment; 2) In Progress: preparation and submittal of preliminary draft Removal Work Plan and HASP.			
OSC Signature:		Date:		OSC Signature:		Date:	
RM Signature: <i>[Signature]</i>		Date: <i>10/06/18</i>		RM Signature: <i>[Signature]</i>		Date: <i>10/06/18</i>	
<b>2. Upcoming Work Authorized</b>							
Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; continue mobilization and work plan scheduling.							
<b>3. Quantity / Volume Tracking:</b>							
<b>Description:</b>				<b>Previous Period:</b>		<b>Total to Date:</b>	
N/A							
<b>4. Number of Personnel Authorized Current Period</b>							
<b>Personnel Category:</b>		<b>Quantity:</b>		<b>Personnel Category:</b>		<b>Quantity:</b>	
Response Manager		2 (E. Wortman/D. Edgington)		Operator			
FCA		1		Laborer			
Chemist				Truck Driver			
<b>5. Equipment Authorized for Current Period</b>							
<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>	<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>
N/A							
<b>6. Comments / Amendments (Include Time)</b>							
Signature of OSC				Date		Signature of RM	
						Date	