

MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square
St. Louis, Missouri 63102-2740

August 3, 2001

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, Kansas 66101

Mr. Don van Dyke
State Project Coordinator
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, Missouri 65102

Dear MEW Site Project Coordinators:

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works Superfund Site project. The following actions have been taken toward achieving compliance with the Consent Decree during the month of July 2001:

- Performed quarterly groundwater monitoring field activities during the week of July 23, 2001.

Per the Consent Decree, the following deliverables were submitted or required during the month of July 2001:

- Monthly Progress Report – submitted July 6, 2001

Samples collected from the monitoring wells during the last quarterly monitoring event will be analyzed in support of the Consent Decree during the following month. Analytical results will be provided under separate cover once the data has been reviewed.

Actions planned for the month of August 2001, include:

- Submit documents for Superfund Reimbursement;
- Update cost projections;
- Update progress of work on the Project Schedule and other project controls; and
- Prepare and submit Monthly Progress Report for July 2001.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,



Warren M. Mueller
MEW Site Coordinator

cc: George von Stamwitz/File 000216-10.2
Sandra Rudolph/File C5-0216-00 8.2
WMM
File: MEW1.1.1

Site Missouri Electric Works
IIR# MOD980965982
Break 10 9
Other 20020000 10 11



S00199988
SUPERFUND RECORDS

Draft

219350

MEW Site File
Break10_22186