

MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square
St. Louis, Missouri 63102-2740

DEC 07 2001

SUPERFUND

December 3, 2001

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, Kansas 66101

Mr. Don van Dyke
State Project Coordinator
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, Missouri 65102

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

Dear MEW Site Project Coordinators:

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works Superfund Site project. The following actions have been taken toward achieving compliance with the Consent Decree during the month of November 2001:

- Obtained cost estimates for repair of erosion on eastern property slopes and Morrill property.

Per the Consent Decree, the following deliverables were submitted or required during the month of October 2001:

- Monthly Progress Report – dated November 5, 2001

Actions planned for the month of December 2001, include:

- Preparation of the Draft Quarterly Groundwater Monitoring Report - Fourth Quarter 2001 for preliminary review,
- Review, award, and implement the erosion repair work along the eastern slopes and the Morrill property,
- Submit documents for Superfund Reimbursement;
- Update cost projections;
- Update progress of work on the Project Schedule and other project controls; and
- Prepare and submit Monthly Progress Report for December 2001.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,



Warren M. Mueller
MEW Site Coordinator

cc: George von Stamwitz/File 000216-10.2
Sandra Rudolph/File C5-0216-00 8.2
WMM
File: MEW1.1.1

#219670
Site: Missouri Electric Works
ID# MOD980965982
Break: 10.9
Other: Progress Report
12/3/01



S00199925
SUPERFUND RECORDS

MEW Site File
Break10_22188