

Big River Memo.
NOV 28 11 26 89
11.11
11-27-89
Conf. per atty

AGENDA

BIG RIVER - DESLOGE PRP SEARCH KICKOFF MEETING

November 27, 1989

I. Scope of the Project

II. Discussion on comments to the workplan

III. Tasks to be completed

IV. Scheduling - 120 days to complete the assignment. This schedule could be staggered 2-4 weeks if there are resource conflicts with the Jasper County PRP Search.

Tentative Schedule

Kickoff Meeting (Day 2) - Nov. 27, 1989
Final Workplan Submittal (Day 17) - Dec. 12, 1989
Research Activities Completed (Day 75) - Feb. 8, 1990
Draft Final Report (Days 75-90) - Feb. 8-23, 1990
Final Report Draft Due (Day 90) - Feb. 23, 1990
Comments Received from EPA (Day 107) - March 12, 1990
Final Report Due (Day 122) - March 27, 1990

* An Interim Summary Report will not be necessary unless it can be submitted by Day 60 - Jan. 24, 1990

V. EPA Staff

Mark Bogina - Work Assignment Manager; Project Manager

Jane Kloeckner - Assistant Regional Counsel

VI. PRC Staff Responsibilities

Travel
Research
Reports
Administrative

VII. Anticipated Difficulties with the Work Assignment

40111271



SUPERFUND RECORDS