

TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

Big River Mine
MOB 81126899
22.3
TES TX
12 1 89

W A Number C07011
W A Name PRP Search -- Big River Mine
Tailings
EPA W A Manager Mark Bogina
EPA RPO Maureen Hunt
Contractor Project Manager Jean Michaels

Report Period December 1989
Firm PRC
% Project
Technically Complete 47%

1 PROGRESS MADE THIS REPORT PERIOD

During December, PRC completed the following activities

Reviewed documents obtained from the US EPA Region 7 office

Contacted a title search company to conduct a title search of the Big River site. It was determined that the search had already been conducted under a separate EPA assignment. The scope of the title search was modified to an update of the previous search and to obtain information on property owners adjacent to the site.

2 DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
Monthly Progress Reports	20th of each month	
Interim Summary Outline	01/26/90	
Final Report (Draft)	03/09/90	
Final Report (Final)	04/11/90	

3 OUTSTANDING ISSUES/RESOLUTIONS

PRC is awaiting a modified scope of work from the EPA WAM. The change is necessary because a PRP search of the Big River site has already been conducted.

4 PROJECTED ACTIVITY NEXT PERIOD

During January, PRC will revise the work plan to reflect the new scope of work. PRC will review the PRP search of the Big River site submitted by Ecology and Environment Inc. and update/revise it as necessary.

5 SUBCONTRACTING

American Heritage Abstract Co., Inc. was contracted to update the title search on the Big River site property and determine present owners of adjacent properties.

40112556



SUPERFUND RECORDS

PAGE NO 86
01/18/90

Report Month 12/89

PRC Environmental Management Inc

LABOR

Company	Name	PLevel	Current Period Hours	Project to Date Hours
** C07 011				
PRC	Aaron M Lisec	P1	0 0	2 0
PRC	Bette H Ross	P2	4 0	17 0
PRC	Jean M Michaels	P2	18 0	38 5
PRC	Maurine W Hoffmann	P2	0 5	0 5
PRC	Thomas J Raptis	P3	2 0	2 0
PRC	Clerical	CL	0 0	7 0
** Subtotal **			24 5	67 0