

**THE**  
**DOE RUN**  
COMPANY  
SMELTING DIVISION

James M. Lanzofume  
Environmental Manager

TES

Site:	Herculanum
ID#	MO5006266373
Break:	1.0
Other:	
1-30-01	

A717

June 30, 2001

Mr. Tony Petruska  
USEPA, Region VII  
901 N 5<sup>th</sup> Street  
Kansas City, KS 66101

Mr. Dave Mosby  
MDNR, Superfund Section  
P. O. Box 176  
Jefferson City, Missouri 65102

Re: IX. WORK TO BE PERFORMED D. Reporting

Dear Sirs,

The following should be considered The Doe Run Company's (DRC) monthly progress report for the month of June 2001.

Description of the work performed and any problems encountered:

DRC contractors continued work on developing the required plans contained in the AOC. Construction and engineering activities associated with the air projects also continued.

Analytical data received during the reporting period:

No analytical data associated with the data collection activities of the AOC was received during the reporting period.

It does appear that there exist within the AOC some duplicate data reporting requirements. Under section IX.D. all data received within the reporting period is to be reported in the monthly progress report. Under section IX.C.iv. all analytical data is to be reported within 2 business days. DRC request that section IX.C.iv be modified to allow the reporting of analytical data once per month consistent with the reporting requirement in IX.D. rather than duplicate this reporting requirement.

Anticipated developments

DRC anticipates that its contractors will continue to work on the required draft plans in accordance with the schedule contained in the AOC. DRC plans to complete construction and start up of the air control projects as outlined in the AOC. DRC anticipates the receipt of invoices and an explanation of the reimbursement cost described in Section XIII. As mentioned in our conversation with you on June 15, 2001, in keeping

SUPERFUND RECORDS



40173215

DRC anticipates the receipt of invoices from the agencies and an explanation of the reimbursement cost described in Section XIII. As mentioned in our conversation with the agencies on June 15, 2001, in keeping with our accounting practices, we need an invoice from you outlining the reimbursement cost you are requesting before payment can be made. DRC would ask that the due date in Section XIII be modified "to 30 days from receipt of invoice". DRC would also anticipate receipt of written approval, or disapproval, of its contractors and respondent's designated "Project Coordinator" previously submitted.

Should you have any questions concerning the above report, please feel free to contact me at 636-933-3143.

Sincerely,

A handwritten signature in cursive script that reads "James M. Lanzafame". The signature is fluid and written in dark ink.

James M. Lanzafame  
Environmental Manager

**FAX**

Date

6/29/01

Number of pages including cover sheet

3

**TO:** Mr. Tony Peturska  
USEPA, Region VII  
901 N 5<sup>th</sup> Street  
Kansas City, KS 66101

**Phone** 913-551-7637

**Fax Phone** 913-551-9637

**FROM:** James M. Lanzafame  
The Doe Run Company -  
Smelting Division  
881 Main Street  
Herculaneum, Missouri  
63048

**Phone** 636-933-3143

**Fax Phone** 636-933-3150

**E-mail** jlanzafame@doerun.com

**CC:**

**REMARKS:**

☐ Urgent

☒ For your review

☐ Reply ASAP

☐ Please Comment

*See attached*

JML