

FAX

Site: Herculaneum
ID# MO006246373
Break: 1.0
Other: 8-22-01

Date

08/22/01

Number of pages including cover sheet

3

TO: Mr. Tony Peturska
USEPA, Region VII
901 N 5th Street
Kansas City, KS 66101

Phone 913-551-7637

Fax Phone 913-551-9637

FROM: James M. Lanzafame
The Doe Run Company -
Smelting Division
881 Main Street
Herculaneum, Missouri
63048

Phone 636-933-3143

Fax Phone 636-933-3150

E-mail jlanzafame@doerun.com

CC:

REMARKS: ☐ Urgent ☒ For your review ☐ Reply ASAP ☐ Please Comment*See attached*

JML

40173225



SUPERFUND RECORDS

THE
DOE RUN
COMPANY
SMELTING DIVISION

James M. Lanzofame
Environmental Manager

August 22, 2001

Mr. Dave Mosby
MDNR, Superfund Section
P. O. Box 176
Jefferson City, Missouri 65102

Mr. Tony Petruska
USEPA, Region VII
901 N 5th Street
Kansas City, KS 66101

Re: IX. WORK TO BE PERFORMED, D. Reporting

Dear Sirs,

The following should be considered The Doe Run Company's (DRC) monthly progress report for the month of July 2001.

Description of the work performed and any problems encountered:

DRC contractors continued work on developing the required plans contained in the AOC.

Construction and engineering activities associated with the air projects also continued. Phase I of the SIP projects were operational at the end of July. The following items have been ordered for the Phase II air control project for the Blast Furnace and Dross Plant Departments: baghouse and fan. The fan foundation for the new # 7 baghouse has been poured. The fan motor for the # 7 baghouse fan has been purchased and has been received.

The Slag Pile Interim Runoff Control Plan and the Long Term Monitoring/Deposition Plan were submitted during July.

Analytical data received during the reporting period:

No analytical data associated with the data collection activities of the AOC were received during the reporting period.

The following question still needs to be resolved and a response formulated. It does appear that there exist within the AOC some duplicate data reporting requirements. Under section IX.D. all data received within the reporting period is to be reported in the

monthly progress report. Under section IX.C.iv. all analytical data is to be reported within 2 business days.

DRC requests that section IX.C.iv be modified to allow the reporting of analytical data once per month consistent with reporting requirement in IX.D. rather than duplicate this reporting requirement.

Anticipated developments:

DRC anticipates that its contractors will continue to work on the required draft plans in accordance with the schedule contained in the AOC. DRC would anticipate receiving comments from the agencies on its plans submitted to date. DRC would also anticipate receipt of written approval, or disapproval, of its contractors and respondent's designated "Project Coordinator" previously submitted.

Should you have any questions concerning the above report, please feel free to contact me at 636-933-3143.

Sincerely,



James M. Lanzafame
Environmental Manager