

## ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406  
Lakewood, CO 80235

Telephone (303) 940-3426  
Telecopier (303) 940-3422

July 10, 2012

VIA: Electronic Mail

U.S. Environmental Protection Agency  
Region VII  
901 N. 5<sup>th</sup> Street  
Kansas City, KS 66101

**ATTENTION: Mr. Dan Gravatt**

**SUBJECT: Monthly Status Report – June 2012  
West Lake Landfill Operable Unit 1, Bridgeton, Missouri**

Dear Mr. Gravatt,

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road Industries, Inc., and the United States Department of Energy (the "Respondents"), Engineering Management Support Inc. (EMSI) submits the attached status report for the month of June 2012 as required by paragraph 56 of the West Lake Landfill Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions or desire additional information related to this status report or any other aspect of the project, please do not hesitate to contact me.

Sincerely,  
ENGINEERING MANAGEMENT SUPPORT, Inc.



Paul V. Rosasco, P.E.

**Distribution:**

Shawn Muenks - Missouri Dept of Natural Resources  
Victoria Warren - Republic Services, Inc.  
Ward Herst - Herst & Associates, Inc.  
Jessie Merrigan - Lathrop & Gage  
Bill Beck - Lathrop & Gage  
Charlotte Neitzel - Bryan Cave HRO  
Steve Golian - U. S. Department of Energy  
Steven Miller - U. S. Department of Energy  
Christina Richmond - U.S. Department of Justice  
Dan Feezor - Feezor Engineering  
Mike Bollenbacher - Auxier & Associates

0714

3.0

40399430



Superfund

0001

**Monthly Status Report – June 2012  
West Lake Landfill Operable Unit 1  
Bridgeton, Missouri**

This status report has been prepared by Engineering Management Support Inc. (EMSI) on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United States Department of Energy (the "Respondents") for Operable Unit - 1 (OU-1) at the West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative Order on Consent, Docket No. VII-93-F-005.

**1. Work Performed During June 2012**

Project Planning

Work was performed regarding planning for additional groundwater sampling and preparation of a brief (letter format) Sampling and Analysis Plan.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In accordance with direction from EPA, all work on design of the ROD-selected remedy has been put on hold.

Fieldwork - Sample Collection/Analysis

None.

Report Preparation

A draft Sampling and Analysis Plan for additional groundwater monitoring was prepared and submitted to EPA and MDNR on June 8, 2012. A revised Sampling and Analysis Plan that addressed EPA and MDNR comments on the draft plan was prepared and submitted to EPA and MDNR on June 29, 2012. Responses to EPA and MDNR comments on the draft Sampling and Analysis Plan were also submitted on this date.

The monthly progress report for May 2012 was prepared and submitted to EPA and MDNR on June 8, 2012.

Project Management

None.

### Meetings

A teleconference was held with EPA on June 4, 2012 to discuss EPA's request for performance of additional evaluations relative to the Supplemental Feasibility Study.

### Correspondence

EPA and MDNR comments on the draft Sampling and Analysis Plan were received on June 18, 2012.

### **2. Analytical Data Collected During This Reporting Period**

None.

### **3. Work Scheduled to be Performed during July and August 2012**

Work will be performed towards planning and implementing the additional groundwater sampling requested by EPA.

Work will be performed towards scoping the additional Feasibility Study evaluations requested by EPA.

Per prior direction from EPA, all work towards finalizing the Remedial Design Work Plan and implementation of the remedial design activities is on hold.

### **4. Problems Encountered**

None.