

MONTHLY PROGRESS REPORT
August 2013, TASK ORDER 03

Contract. GS-00F-0019L
Task Order Number: EP-S7-12-05
EPA Task Order: 03 (Cherokee County HHRA)
SRC Project No.: FA558.003
Period covered by this invoice: 08/01/2013 – 08/31/2013

FINANCIAL SUMMARY

Category	Expenses		Budget			Percent Complete [†]
	This period	Cumulative	Ceiling	Funded	Remaining	
Labor	\$117.47	\$234.94	\$66,214.00	\$66,214.00	>99%	<1%
Travel	n/a	n/a	n/a	n/a	n/a	n/a
ODC	\$0.00	\$0.00	\$75.00	\$75.00	100%	0%
Subcontracting	n/a	n/a	n/a	n/a	n/a	n/a

[†] Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

- ☐ Delivered the Monthly Progress Report.

Subtask 1.2 – Data Usability Evaluation

- ☐ SRC is reviewing the data Elizabeth Coffey sent related to Cherokee County (MS Access database from July 10).

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

- ☐ Task has not begun.

Task 2 – Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.1 –Draft Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.2 – Final Baseline Human Health Risk Assessment

- ☐ Task has not begun.



Task 3 – Project Closeout

- ☐ Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask	Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

- ☐ Project management calls are anticipated to continue.

Subtask 1.2 – Data Usability Evaluation

- ☐ SRC will review the database information from Elizabeth Coffey and follow-up as needed.

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

- ☐ Task has not begun.

Task 2 – Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.1 –Draft Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.2 – Final Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Task 3 – Project Closeout

- ☐ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask	Anticipated Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None