

DEC 13 2013

0714

40434942

3 D



Superfund

0401

MEMORANDUM

SUBJECT: Trip report, November 17 – 22, 2013
Westlake Landfill Site, Bridgeton, Missouri

FROM: Kevin Larson, On-Scene Coordinator
Emergency Response and Removal North Branch

THRU: Dan Gravatt, Remedial Project Manager
Missouri/Kansas Remedial Branch

TO: Cecilia Tapia, Director
Superfund Division

OSC oversight November 18 – 22, 2013:

November 18, 2013, Monday: OSC Larson met with OSC Nold for a briefing in the Regional Office to hand off site logbook, thumb drive and camera SD card. OSC Larson mobilized to the site and arrived at 3:14 pm. OSC Larson visited the MDNR EER trailer setup southeast of the landfill. MDNR EER personnel were conducting perimeter and community air monitoring from this location utilizing an area Rae system. The trailer was generally staffed from 6am-6pm and a communication system was set up to notify them after hours if any alarms were triggered. OSC Larson then met with Paul Eastvold at the Feezor Engineering trailer. Arrangements were made to conduct the Health and Safety training the next morning when ORD personnel would also be on-site. The GCPT crew completed six locations for the day.

November 19, 2013, Tuesday: EPA OSC Larson met EPA ORD Personnel at the main gate to the landfill. ORD personnel visiting the Site were: Gary Bertram, EPA Region 7; David Carson, Thabet Tolaymat and Jon Powell. All new personnel to the site (including Nold and Hooper) were given a site specific H&S briefing while the crew initiated the day's operations. Following the H&S training, OSC Larson, Gary Bertram and David Carson entered the Site along with Paul Eastvold. EPA personnel were given a walk-through tour of the entire Site that would be sampled by the GCPT unit. Following the site walk-through, ORD personnel left the Site to return to Cincinnati. The GCPT crew completed eight sample locations on this date. The GCPT points completed were: 5-3, 5-4, 5-1, 6-2, 6-3, 7-2, 9-2, 10-1.

November 20, 2013, Wednesday: EPA Larson was on-site with the crew conducting a H&S tailgate meeting. GCPT crew with the GCPT points starting with 10-2; GCPT crew was having issues with the on board computer and had to remove the computer from the rig. The computer was operational again at 10:15 am. GCPT points completed on this date were: 10-2, 11-2, 11-3, 12-2, 12-1. Discussions were held at the end of the sampling this day concerning the issues with the on board computer. The problem

H:\SUPR\MOKS\Gravatt\2013\westlake trip report 11222013 – LARSON (rkrell).docx

ERNB
Larson

Kf
12/11/13

MOKS
Gravatt

WJ
12/05/13

ENSV
Hammerschmidt

PM
12/10/13

CNSL
Asher

AA
12/11/13

SUPR
Jackson

BJ
12-12

SUPR
Tapia

CT
12-13

seemed to be a moisture issue within the computer due to it being kept on the GCPT during the evenings. It was determined that the best option was to remove the computer from the GCPT at the end of each day and place it back in the GCPT rig each morning.

November 21, 2013, Thursday: EPA OSC Larson attended the morning H&S tailgate meeting at 6:45 am. RPM Matt Jefferson arrived on-site. GCPT unit started at location 11-1. GCPT points 12-5, 12-4, 12-3 and 13-1 were then completed. GCPT points 13-2, 13-3 and 13-4 all had refusal at 3 to 5 feet. The GCPT crew relocated three times at each GCPT location but had refusal with each attempt. OSC Larson received a phone call from Section Chief Katy Miley to discuss the transition on Friday with OSC Schuette. Due to possible bad weather and the fact that OSC Schuette was finishing up a mercury response, there would be no on-site transition between OSCs.

November 22, 2013, Friday: OSC Larson attended the morning H&S tailgate meeting at 6:45 am. RPM Jefferson was also on-site this date but did not make an entry into the sampling area. Following the H&S meeting a discussion was held concerning the number of attempts to try at GCPT points where refusal was encountered. It was decided that in order to stay on schedule for work outside the fenced area over the weekend, that only one attempt per GCPT point would be made on this date. OSC Larson contacted OSC Schuette to discuss the transition to her of oversight duties. The camera SD card, thumb drive and files would be left at the office trailer and she was given the phone number for Paul Eastvold as a point of contact. It was anticipated that OSC Schuette would be arriving on-site at approximately 2:00 pm. This would allow for her to receive the on-site Health and Safety training on Friday rather than Saturday morning. OSC Larson departed from the Site at 9:30 am.

To my knowledge, the site was not visited by the general public or any media outlets during this time period. No visible emissions of dust were observed from activities being conducted by this project.

OSC Larson informed OSC Schuette of an issue with the SD card for the digital camera. Photographs taken by OSC Larson could not be found on the card for downloading. OSC Larson did some tests with another SD card and the camera functioned properly. OSC Schuette contacted OSC Larson on Saturday and notified him that the photographs that were taken had been found but were not numbered in sequence with past photographs. OSC Schuette downloaded the photographs to the website.

All site photographs, drawings, records and / or other actions taken that document EPA OSC oversight or PRP actions can be found at: www.epaosc.org/westlakeoversightinfo.