

Gunter, Jason

From: Seabourne, Rocky <rseabourne@doerun.com>
Sent: Friday, January 15, 2016 9:38 AM
To: 'brandon.wiles@dnr.mo.gov'; Gunter, Jason; Montgomery, Michael; Neaville, Chris; Ty Morris; Yingling, Mark
Subject: Emailing: Big River Tailings 4th Quarter Progress report
Attachments: Attached Image
Categories: Red Category

Your message is ready to be sent with the following file or link attachments:

Desloge Quartly Dec.

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.



**THE
DOE RUN
COMPANY**

Remediation Group

Rocky Seabourne
General Supervisor Land and Remediation
rseabourne@doerun.com

January 10, 2016

Mr. Jason Gunter
Remedial Project Manager
U.S. Environmental Protection Agency
Region 7 - Superfund Branch
11201 Renner Blvd.
Lenexa, KS 66219

Re: The Doe Run Company – Big River Mine Tailings Site Quarterly Progress Report

Dear Mr. Gunter:

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No. VII-94-F-0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the period October 1, 2015 through December 31, 2015 is enclosed. If you have any questions or comments, please call me at 573-244-8136.

Sincerely,



Rocky Seabourne
General Supervisor Land and Remediation

Enclosure

- c: Mark Yingling – TDRC (electronic only)
- Chris Neaville – TDRC (electronic only)
- Michael Montgomery – TDRC (electronic only)
- Brandon Wiles – MDNR
- Ty Morris – Barr Engineering

Big River Mine Tailings Site
Desloge, Missouri
Quarterly Progress Report
Period: October 1, 2015 – December 31, 2015

1. Actions Performed or Completed This Period:

- a. Representatives from Doe Run monitored the three well points and took water level readings from the two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big River Site 6 Slope."
- b. Continued work on editing the Post-Removal Site Control Plan to address comments received from EPA and MDNR.

2. Data and Results Received This Period:

- a. No indication of water in the well points was identified during the checks of the well points. Rods in the well points have mold growing on them.
- b. Groundwater elevations in the two monitoring wells continue to fluctuate very little.

3. Scheduled Activities not Completed This Period:

- a. None.

4. Planned Activities for Next Period:

- a. Doe Run staff will continue to check the well points for indications of a shallow water table and take water level readings from the monitoring wells.
- b. Work will continue on the Site 7 Construction Completion Reports.
- c. Work will continue on editing the Post-Removal Site Control Plan. It is anticipated that it will be resubmitted during the next period.

5. Changes in Personnel:

- a. None.

6. Issues or Problems Arising This Period:

- a. None.

7. Resolution of Issues or Problems Arising This Period:

- a. None.