

BCT Meeting Agenda
July 23, 2003, 9:30 - 12:00
Tetra Tech - San Francisco Office
135 Main Street, Suite 1800

- 930 Landfill Gas Monitoring Probes Along Crisp Avenue** (Charles "Maz" Mazowiecki)
- Discuss rationale for placement of GMPs
 - Discuss content of work plan
- 1000 Ambient Criteria (HPALs/HGALs) / Open Space Criteria** (Pat Brooks)
- Open forum to discuss BCT concerns
- 1030 Radiological Program Update** (Martin Offenhauer)
- Update on HRA and status of surveys on base
- 1045 Groundwater Monitoring Plan** (Pat Brooks)
- Discuss need for storyboard meeting
- 1050 BRAC Business Plan** (Keith Forman)
- Discuss agency comments on draft document
- 1145 Document Review Matrix** (Keith Forman)
- Brief discussion of document and status of agency review
 - Identify potential need for follow-on discussion
- 1155 Review Action Items** (Keith Forman)
- 1200 Adjourn**

Hunters Point Shipyard
HRA and Investigation
23 July 2003

Martin Offenbauer
Remedial Project Manager
Hunters Point Shipyard
SWDIV BRAC

Draft Final HRA Status

- 20 copies distributed by RASO for internal Navy review on 31 May 2003
- Approximately 800 comments provided by 30 June 2003
- RASO HRA Team incorporating comments beginning 7 July 2003
- Integrate regulatory comments from Draft HRA

7/23/2003

HPS

2

HRA Archives

Additional 10 boxes of archives recently identified at NAVSEASYSCOM HQ

- National Association of Atomic Veterans
 - Approximately 3000 records mostly on OPERATION CROSSROADS
 - Managed by former NRDL employee
- RASO working with NARA College Park to declassify records

7/23/2003

HPS

3

HRA Timeline

- **July 2003**
 - Resolve Navy comments – 25 Jul 03
 - Review NAVSEA Archives – 25 Jul 03
- **August 2003**
 - Complete expanded interviews – 1 Aug 03
 - Integrate response to comments – 8 Aug 03
 - Review AVRRRI Archives – 15 Aug 03
 - Obtain interviewee approval – 15 Aug 03
 - Incorporate Phase V information, interviewee appendix, NAVSEA/AVRRRI info – 29 Aug 03

7/23/2003

HPS

4

HRA Timeline

- **September 2003**
 - Incorporate references, pictures, maps and formatting – 12 Sep 03
 - Distribute Final Draft for 2nd Internal Navy Review – 19 Sep 03
- **October 2003**
 - 2nd Navy review comments due – 3 Oct 03
 - Incorporation of comments – 17 Oct 03
 - Document publication – 31 Oct 03
- **November 2003**
 - Document distribution – 3 Nov 03

7/23/2003

HPS

5

Timeline Revision Benefits

- Allows time necessary to produce quality document
- Complies with public request for Navy to take the time necessary to present the promised accurate and comprehensive document
- Incorporates newly found information

7/23/2003

HPS

6

Timeline Revision Benefits (Cont'd)

- Based on most conservative estimates – may be published earlier
- Brings timeline of HRA to June 2003
- Incorporates time for 2nd review at request of NAVFAC/SWDIV and NAVSEA 08

7/23/2003

HPS

7

Upcoming Site Work

- Building 366
 - Contracted surveys and report completed
 - Very low level contamination found only in inactive ventilation system
 - Scope of work for RFP under development
- Building 253
 - Contamination found throughout the building
 - Survey report to be submitted 31 July 03
 - Scope of work for RFP being developed

7/23/2003

HPS

8

Upcoming Site Work

- Building 366 and 253 Removal Action RFP
 - August 03
 - RASO review RFP
 - Issue RFP, bidding period, Bid evaluation and award
 - September 03
 - Contractor develop work plan
 - RASO review

7/23/2003

HPS

9

Upcoming Site Work

- **Building 366 and 253 Removal Action RFP**
 - October 03
 - Incorporate RASO comments into workplan
 - Workplan to EPA and DHS
 - November 03
 - Address EPA, DHS comments
 - Contractor mobilization
 - Building 366
 - Remove and dispose of Inactive ventilation system
 - Building 253
 - Initiate action after 366 completed

7/23/2003

HPS

10

Upcoming Site Work (Cont)

- **IR-02**
 - Plans being formulated with RASO for characterization and remediation
 - Address radiological contamination
 - Draft work plan for EPA, DHS and public review planned August 30
 - Address comments, issue RFP October 03
 - Planned mobilization November 03

7/23/2003

HPS

11

Upcoming Site Surveys

- **Building 146**
 - Radioluminescent device collection point
- **Trailer L-20**
 - Unknown use – possibly equipment trailer
 - AEC markings
- **Buildings 203 and 521**
 - Power Plants where fuel from OPERATION CROSSROADS ships was burned

7/23/2003

HPS

12

Upcoming Site Surveys (Cont'd)

- **Former "500 Building" Sites**
 - Plans underway for complete investigation of sites and associated outside areas and piping
 - Assessment of underground isotope storage vault
- **Survey RFP**
 - To be issued after questions on 500-series building sites identified in HRA resolved (August 03)

7/23/2003

HPS

13
