

**From:** [Jen Mott](#)  
**To:** [Sheldrake, Sean](#)  
**Cc:** [Bob Wyatt](#); [DeMaria, Eva](#); [Ryan Barth](#); [Lance Peterson \(PetersonLE@cdmsmith.com\)](#); [Carl Stivers](#); [John Verduin](#); [Ben Hung](#); [BAYUK Dana](#); [GREENFIELD Sarah](#); [Myron Burr \(myron.burr@siltronic.com\)](#); [Scott Coffey](#); [Ben Hung](#); [Jen Mott](#)  
**Subject:** Gasco Sediments Site Revised Gantt Chart  
**Date:** Monday, June 12, 2017 2:35:05 PM  
**Attachments:** [Gasco Sediments Site Schedule of Deliverables 2017-06-08.pdf](#)

---

Sean –

As requested during the June 5 meeting, attached please find a Gantt chart that provides the estimated long-term schedule for the Gasco Sediments Site project through completion of remedial design. For the purposes of this schedule, we included estimated EPA review durations for each project deliverable and understand these are subject to change. NW Natural understands this schedule will only be used by EPA and its partners for internal planning purposes and will not be formally reviewed/approved or become part of the enforceable schedule. We removed the estimated timelines for Consent Decree negotiations per your request.

Please let us know if you have any questions during your review or require any additional revisions to the document. Thanks.

Thank you,  
Jen Mott ☺  
Anchor QEA, LLC  
[jmott@anchorqea.com](mailto:jmott@anchorqea.com)

New address as of April 10: 6720 SW Macadam Ave, Suite 125, Portland, OR 97219  
503-972-5014

Please consider the environment before printing this email.

The information is intended to be for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying, distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by electronic mail at [jmott@anchorqea.com](mailto:jmott@anchorqea.com)