

February 1, 2002  
PMX# 235-1896-054

Mr. Paul Roning  
BRC Inc.  
Post Office Box 2330  
Buckley, Washington 98321

**Re: Contract Change Order Number 1 - Sesko Property Nuisance Abatement Project**

Dear Paul:

This letter forwards Change Order Number 1 for the subject contract. This change order is for the removal of the three boats that are not located on the Sesko property. Refer to the enclosed plan for the specific boats to be removed under this change order.

These boats must be removed by pulling them up the bank at the end of Pennsylvania Avenue. You will need to obtain a Right of Way permit from the City of Bremerton for work in the street.

If removal of street signs or guardrails are required in order to pull the boats up the bank, you must replace them in accordance with City standards. If the vegetation on the bank is removed leaving bare earth, you must apply straw and grass seed under a utility mesh or net manufactured for this purpose.

The authorized cost for this Change Order is \$2,400.00.

No contract time extension is allowed for this change order.

Sincerely  
PARAMETRIX, INC.

Peter Battuello  
Project Manager

Mr. Paul Roning  
February 1, 2002  
Page 2