

Washington Department of Natural Resources
Aquatic Resources Program
**Derelict Vessel Removal Program Development
Work Plan**

Phase	Program Element	Scheduled Completion Date
I	• Stakeholder Determination (roles and responsibilities, points of contact)	9/30/02
	• Website Creation	ASAP
II	• Determine SEPA Requirements	10/05/02
	○ Environmental checklist finalized	10/13/02
	○ SEPA Complete	12/31/02
III	• Development of Guidelines	
	○ Removal Priority Criteria	11/26/02
	▪ In consultation with USCG, USACOE, DOE and larger stakeholder list.	10/18/02
	○ Removal Guidelines	11/26/02
	▪ In consultation with USCG, USACOE, DOE and larger stakeholder list.	10/18/02
	○ HPA Requirements/programmatic	11/26/02
	○ Emergency Removal Guidelines	11/26/02
	▪ In consultation with USCG, USACOE, DOE.	10/18/02
	○ Inventory	11/26/02
IV	• Program Implementation and Management	
	○ Budget Management	12/31/02
	○ Project Tracking	12/31/02
	○ Contract Management	12/31/02
	○ Integration with DOE DV Remedial Action Grant Program	12/31/02
	○ Marketing	12/31/02