

From: "Zhen, Davis"
To: "Coffey, Scott" <CoffeySE@cdmsmith.com>
"Young, Howard S." <younghs@cdmsmith.com>
"Sheldrake, Sean" <sheldrake.sean@epa.gov>
Date: 3/15/2018 1:38:31 PM
Subject: FW: Schedule of Field Events
Attachments: PH Pre-RD Field Sampling Schedule_03132018.pdf

Thanks,

Davis Zhen
Environmental Cleanup Unit 2
Office of Environmental Cleanup
1200 Sixth Avenue Suite 900
M/S ECL – 122, Seattle, WA 98101
Tel: (206) 553-7660
Cell: (206) 437-5826

From: Tyrrell, Ken [mailto:ken.tyrrell@aecom.com]
Sent: Wednesday, March 14, 2018 2:03 PM
To: Zhen, Davis <Zhen.Davis@epa.gov>
Subject: Schedule of Field Events

Davis,

Attached is the current schedule of field events.

You will receive an updated version tomorrow w/ the monthly report. The updated version will include a few refinements plus it will include a schedule for submittal of safety documents seven days prior to field activities (14 days for dive plan).

In summary here are a few key dates:

- March 28 surface water
- April 3 sediment traps
- April 9 surface sediments
- April 15 taxes due
- April 15 acoustic kick-off (this might change)
- April 28 acoustic field work begins
- June 28 porewater field work begins
- August fish tissue field work begins

I hope this answers your questions.

Ken Tyrrell
Executive Vice President
Project Coordinator – Portland Harbor
Design and Consulting Services Group
M +281-224-2793
ken.tyrrell@aecom.com
AECOM
1111 Third Avenue
Seattle, WA 98101

