

From: "Young, Howard S." <younghs@cdmsmith.com>
To: "Zhen, Davis" <Zhen.Davis@epa.gov>
CC: "Scott Coffey" <coffeyse@cdmsmith.com>
Date: 7/18/2018 10:49:32 AM
Subject: RE: Updated Schedule

Hi Davis,

At the meeting yesterday, Ken indicated that he was looking for input from EPA oversight staff on preference for additional field work hours. I checked with our active field staff and we would prefer longer days during the week, rather than more weekend shifts.

Thanks,
Howard

From: Tyrrell, Ken <ken.tyrrell@aecom.com>
Sent: Tuesday, July 17, 2018 5:52 PM
To: Zhen, Davis <Zhen.Davis@epa.gov>
Cc: Coffey, Scott <CoffeySE@cdmsmith.com>; Young, Howard S. <younghs@cdmsmith.com>
Subject: Updated Schedule

Davis,

Attached is the updated schedule that we discussed during today's kick-off meeting. The adjustment was triggered early today by info from Gravity about vessel Tieton that is undergoing continued repairs.

We will be talking to Gravity about options including working over weekends, longer hours per day or other suggestions perhaps even including using vessels from other service providers.

As we review the options we will keep you informed.

Ken Tyrrell

Project Coordinator – Portland Harbor
Design and Consulting Services Group
M +281-224-2793
ken.tyrrell@aecom.com

AECOM

1111 Third Avenue
Seattle, WA 98101
T +206-438-2700
www.aecom.com