

January 6, 2010

Ms. Christy Brown
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121
Seattle, Washington 98101

RECEIVED
JAN 12 2010
Office of Air, Waste & Toxics

RE: MONTHLY PROGRESS REPORT-DECEMBER 2009
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during December 2009 at the Jorgensen Forge Facility located in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during December 2009;
- Analytical results of samples collected during December 2009;
- A summary of deliverables submitted during December 2009;
- A summary of technical and regulatory meetings with EPA during December 2009;
- A summary of planned activities, meetings, and deliverables for January and February 2010; and
- A summary of deviations from the AOC schedule anticipated for January and February 2010.

FIELD ACTIVITIES – DECEMBER 2009

No field activities were conducted during December 2009.

ANALYTICAL RESULTS – DECEMBER 2009

No laboratory analytical results were received during December 2009.





DELIVERABLES – DECEMBER 2009

The November 2009 Progress Report was submitted to EPA on December 9, 2009.

TECHNICAL AND REGULATORY MEETINGS WITH EPA – DECEMBER 2009

No technical and regulatory meetings were held with EPA during December 2009.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – JANUARY AND FEBRUARY 2010

Activities

No sampling activities are proposed during January and February 2010.

Meetings

A project coordination meeting is anticipated during January 2010 with The Boeing Company. In addition, a technical meeting is tentatively scheduled with EPA for early February 2010 to discuss the draft Engineering Evaluation/Cost Analysis report.

Deliverables

The following deliverables will be provided to EPA during January and February 2010:

- Monthly Progress Report–January 2010 by February 10, 2010.

DEVIATIONS FROM AOC SCHEDULE – JANUARY AND FEBRUARY 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have any questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group

AED:bw