

LDWSF  
4.4.12  
5/19/10**RECEIVED****MAY 10 2010**

Office of Air, Waste &amp; Toxics

May 10, 2010

Ms. Christy Brown  
U.S. Environmental Protection Agency, Region 10  
1200 Sixth Avenue, AWT-121  
Seattle, Washington 98101

**RE: MONTHLY PROGRESS REPORT-APRIL 2010  
JORGENSEN FORGE FACILITY  
U.S. EPA DOCKET NO. CERCLA-10-2003-0111  
SEATTLE, WASHINGTON  
FARALLON PN: 831-021**

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during April 2010 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

### SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during April 2010;
- Analytical results of samples collected during April 2010;
- A summary of deliverables submitted during April 2010;
- A summary of technical and regulatory meetings with EPA during April 2010;
- A summary of planned activities, meetings, and deliverables for May and June 2010; and
- A summary of deviations from the AOC schedule anticipated for May and June 2010.

### FIELD ACTIVITIES - APRIL 2010

No field activities were conducted during April 2010.

### ANALYTICAL RESULTS - APRIL 2010

No laboratory analytical results were received during April 2010.

**USEPA SF****1367612**



## **DELIVERABLES – APRIL 2010**

The March 2010 Progress Report was submitted to EPA on April 8, 2010.

## **TECHNICAL AND REGULATORY MEETINGS WITH EPA – APRIL 2010**

No technical or regulatory meetings were held with EPA during April 2010. Teleconference calls were held with Boeing on April 1 and 19, 2010 to discuss project coordination, agency discussions, deliverables, and schedule.

## **PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – MAY AND JUNE 2010**

### **Activities**

No sampling activities are proposed during May and June 2010.

### **Meetings**

Project coordination meetings with The Boeing Company are anticipated to occur bi-weekly during May and June 2010.

### **Deliverables**

The following deliverables will be provided to EPA during May and June 2010:

- Monthly Progress Report–April 2010 by May 10, 2010.

## **DEVIATIONS FROM AOC SCHEDULE – MAY AND JUNE 2010**


No deviations from the AOC schedule are anticipated.

## **CLOSING**

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

**Farallon Consulting, L.L.C.**

  
Amy Essig Desai  
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ  
Mr. Ron Altier, Jorgensen Forge Corporation  
Mr. Bill Joyce; Salter Joyce Ziker, PLLC  
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.  
Mr. Josh Lipsky, Cascadia Law Group

AED:bw