

LDWSF
4412
6/10/10

June 10, 2010

Ms. Christy Brown
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121
Seattle, Washington 98101

RECEIVED
JUN 21 2010
Office of Air, Waste & Toxics

RE: MONTHLY PROGRESS REPORT-MAY 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during May 2010 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:

- A summary of field activities conducted during May 2010;
- Analytical results of samples collected during May 2010;
- A summary of deliverables submitted during May 2010;
- A summary of technical and regulatory meetings with EPA during May 2010;
- A summary of planned activities, meetings, and deliverables for June and July 2010; and
- A summary of deviations from the AOC schedule anticipated for June and July 2010.

FIELD ACTIVITIES - MAY 2010

No field activities were conducted during May 2010.

ANALYTICAL RESULTS - MAY 2010

No laboratory analytical results were received during May 2010.

DELIVERABLES - MAY 2010

The April 2010 Progress Report was submitted to EPA on May 10, 2010.

USEPA SF**1367613**



TECHNICAL AND REGULATORY MEETINGS WITH EPA – MAY 2010

A meeting was held with EPA and the U.S. Army Corps of Engineers on May 26, 2010 to discuss the EPA comments on the draft Engineering Evaluation and Cost Analysis. Teleconference calls were held with Boeing on May 12 and 24, 2010 to discuss project coordination, agency discussions, deliverables, and schedule.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – JUNE AND JULY 2010

Activities

No sampling activities are proposed during June and July 2010.

Meetings

Project coordination meetings with The Boeing Company are anticipated to occur bi-weekly during June and July 2010.

Deliverables

The following deliverables will be provided to EPA during June and July 2010:

- Monthly Progress Report–June 2010 by July 10, 2010.

DEVIATIONS FROM AOC SCHEDULE – JUNE AND JULY 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group

AED:bw