

October 7, 2010

Ms. Christy Brown  
U.S. Environmental Protection Agency, Region 10  
1200 Sixth Avenue, AWT-121  
Seattle, Washington 98101

**RECEIVED**  
**OCT 12 2010**  
Office of Air Waste & Toxics

**RE: MONTHLY PROGRESS REPORT-AUGUST AND SEPTEMBER 2010**  
**JORGENSEN FORGE FACILITY**  
**U.S. EPA DOCKET NO. CERCLA-10-2003-0111**  
**SEATTLE, WASHINGTON**  
**FARALLON PN: 831-021**

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document the activities conducted during August and September 2010 at the Jorgensen Forge Facility in Seattle, Washington. This monthly progress report was prepared in accordance with the requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

### **SCOPE OF WORK**

This monthly progress report provides:

- A summary of field activities conducted during August and September 2010;
- Analytical results of samples collected during August and September 2010;
- A summary of deliverables submitted during August and September 2010;
- A summary of technical and regulatory meetings with EPA during August and September 2010;
- A summary of planned activities, meetings, and deliverables for October and November 2010; and
- A summary of deviations from the AOC schedule anticipated for October and November 2010.

### **FIELD ACTIVITIES – AUGUST AND SEPTEMBER 2010**

No field activities were conducted during August and September 2010.

### **ANALYTICAL RESULTS – AUGUST AND SEPTEMBER 2010**

No laboratory analytical results were received during August and September 2010.

**USEPA SF**



**1395711**



## **DELIVERABLES – AUGUST AND SEPTEMBER 2010**

The July 2010 Progress Report was submitted to EPA on August 9, 2010.

## **TECHNICAL AND REGULATORY MEETINGS WITH EPA – AUGUST AND SEPTEMBER 2010**

Teleconference calls were held with The Boeing Company (Boeing) on August 5 and 19, and September 2, 16, and 30, 2010 to discuss project coordination, agency discussions, deliverables, and schedule.

## **PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – OCTOBER AND NOVEMBER 2010**

### **Activities**

No sampling activities are proposed during October and November 2010.

### **Meetings**

Project coordination meetings with Boeing are anticipated to occur bi-weekly during October and November 2010.

### **Deliverables**

The following deliverables will be provided to EPA during October and November 2010:

- Monthly Progress Report–October 2010 by November 10, 2010.

## **DEVIATIONS FROM AOC SCHEDULE – OCTOBER AND NOVEMBER 2010**

EPA issued an extension of the Second Draft Environmental Engineering/Cost Analysis (EE/CA) on September 28, 2010. The due date of the Second Draft EE/CA is November 15, 2010.

## **CLOSING**

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

**Farallon Consulting, L.L.C.**

Amy Essig Desai  
Senior Project Manager

cc: Mr. E. Gilbert Leon Jr., EMJ  
Mr. Ron Altier, Jorgensen Forge Corporation  
Mr. Bill Joyce; Salter Joyce Ziker, PLLC  
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.  
Mr. Josh Lipsky, Cascadia Law Group

AED:bw